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DISTRICT-WIDE FEEDER SYSTEM

NOTES
• Option indicates conditions after master plan is complete and accounts for the closing of Dr. Jones, West Ridge, Jefferson Lighthouse, Schulte, 

Red Apple, and Roosevelt. 

NOVEMBER 2023

NEW SCHULTE
K4-5

NEW SCHULTE
6-8

GIFFORD
PK-5

GIFFORD
6-8

JERSTAD-AGERHOLM
K4-5

JERSTAD - AGERHOLM
6-8

JULIAN THOMAS
K4-5

WADEWITZ
PK-5

STARBUCK IB
K-8

BULL EARLY EDUCATION 
CENTER
PK-K4

GILMORE FINE ARTS
K-8

WALDEN III
6-12

GOODLAND MONTESSORI
PK-8

REAL
6-12

CASE
9-12

PARK
9-12

MITCHELL
K4-5

MITCHELL
6-8

FRATT
K-5

KNAPP
K4-5

SC JOHNSON
K4-5

K-5 K-8 HIGH SCHOOL NEW BUILDINGCHOICE/MAGNET

OLYMPIA BROWN
K4-5

OLYMPIA BROWN
6-8

HORLICK
9-12

NEW RED APPLE STEAM
K-8
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COMPLETED
- Demolish Former Franklin

- Close and Demolish
Giese

- Sell former REEC

- Close and Sell North Park

- Close Janes

- Security improvements at
Mitchell

- Close Dr. Jones

- Renovation of Julian
Thomas

GROUP 1 GROUP 2
Expansion & Renovation 

of Olympia Brown   
Design

Expansion & Renovation 
of Jerstad-Agerholm 
Active Construction

Expansion & Renovation 
of Starbuck 

Active Construction 

Hammes Field 
Renovations

Active Construction

Renovation of Horlick 
Design

November 2023

GROUP 4
Renovation of Gilmore 

Fine Arts 
Planning

Renovation of Bull Early 
Education Center  

Planning

Renovation of Park 
Planning

Renovation of R.E.A.L 
School 6-12 
Planning

Renovation of 
Community Pathways 

Planning

GROUP 3

Renovation of Gifford 
Planning

Expansion & Renovation 
of Goodland Montessori 

Planning

Renovation of Wadewitz 
Planning

Renovation of Walden III 
Planning

Renovation of Case 
Planning

New Red Apple STEAM 
Design

New Schulte
Design

Renovation of Mitchell
Design

Expansion & Renovation 
of Fratt
Design

Renovation of 
SC Johnson

Design

Renovation of Knapp 
Planning

Close West Ridge 
(Merged with Schulte and 

Starbuck)

Close Roosevelt
(Merged w/ Jerstad-

Agerholm)

Close Red Apple 
(New Red Apple @ 

Franklin Site)

Close Jefferson 
Lighthouse

(Merged w/ Starbuck)

2020 REFERENDUM –  PROJECT GROUPS
REV. 11/2023
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2025 2026 2027 2028 2020 2021 2022 2023 2024 
Start
12/1/20

End
8/1/28

Demolish Franklin
December 2020

Grand Re-Opening 
Jerstad-Agerholm

August 2024

Complete
Julian Thomas

August 2023 Complete
SC Johnson
August 2025

Complete
Walden III

August 2027

Complete
New Red Apple STEAM (K8) 

August 2025

Complete
Community Pathways

August 2027

Complete
New Schulte (K8)

August 2025

Complete
Bull Early Education Center

August 2027

Complete
Goodland Montessori

August 2026

Complete
Case

August 2027Complete
Olympia Brown (K8)

August 2025

Complete
R.E.A.L.

August 2027

Complete
Hammes Field
January 2024

Complete
Mitchell Secure Entry

March 2023

Complete
Park

August 2028

Complete
Mitchell

August 2025

Complete
Gilmore Fine Arts

August 2026

Complete
Horlick 

August 2025

Complete
Fratt

August 2026

Complete
Gifford

August 2026

Complete
Wadewitz

August 2026

Close Giese
June 2021

Close West Ridge
June 2024 Close

Red Apple
June 2025

Close Dr. Jones
June 2023

Close Janes
June 2021

Close Jefferson Lighthouse
June 2024

Close North Park
June 2021

Grand Re-Opening 
Starbuck

August 2024

Complete
Knapp

August 2024

2020 REFERENDUM – DATES OF IMPACT- CONTRUCTION SCHEDULE
REV. 11/2023

Demolish SchoolCompleted Close School Opening or Completion of School

Demolish
Giese

April 2022

Demolish
Roosevelt 
August 2025

Close
Roosevelt 
June 2025

November 2023
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Long Range Facilities Master Plan Summary

Group School
LRFMP Budget 
Board Update

Nov. 2023
Notes

1 Jerstad-Agerholm School $55,548,762 GMP from VJS dated 04.12.2023
2 Starbuck - IB World School $50,537,168 GMP from Hunzinger dated 09.11.2023
3 Julian Thomas $3,154,708 GMP from S-O 04.25.2023
4 Mitchell Middle School $34,054,226 Schematic Design Estimate dated 09.14.2023
5 Hammes Field $9,320,713 GMP from Camosy dated 06.02.2023, less $1M donor funds
6 Horlick High School $59,298,831 Schematic Design Estimate dated 06.23.2023
7 New Schulte $67,218,168 VJS Design Development Estimate dated 09.09.2023
8 New Franklin (Red Apple-STEAM) $47,744,886 Scherrer Design Development Estimate dated 08.09.2023
9 Dr. Jones $1,500,000 School to close.  Allowance for minimal work. RUSD to retain property

10 Olympia Brown $22,256,945 Schematic Design Estimate dated 09.13.2023
11 Fratt Elementary $13,455,700 Conceptual Design Estimate
12 SC Johnson Elementary $19,953,322 Schematic Design Estimate dated 08.24.2023
13 Jefferson Lighthouse $7,624,500 Scope required to make early childhood facility
14 Roosevelt Elementary $1,240,900 Demolish School and retain property
14 Knapp Elementary $216,100
15 West Ridge Elementary School $429,200 School to close. RUSD to retain property.
16 Gifford Elementary School $16,114,600
17 Goodland Elementary School $15,935,800
18 Wadewitz Elementary School $21,983,200
19 Case High School $33,613,900
19 Walden III School $19,756,800
22 Gilmore Fine Arts $5,683,000
23 Park High School $61,908,500
24 Bull Early Childhood $1,125,100
25 The R.E.A.L. School $271,700
26 Community Pathways Campus $2,175,000

Subtotal $572,121,728
Escalation/Inflation $22,878,272

$595,000,000
Phase 1

 Long Range Facilities Master Plan 
TOTAL

G
ro

up
 1

G
ro

up
 4

G
ro

up
 2

G
ro

up
 3

10/27/2023

Long Range Facilities Master Plan Summary

Group School LRFMP Presented to 
Board Nov. 2022 Notes

1 Jerstad-Agerholm School $50,211,400 GMP from VJS dated 04.12.2023
2 Starbuck - IB World School $47,103,600 GMP from Hunzinger dated 09.11.2023
3 Julian Thomas $3,131,300 GMP from S-O 04.25.2023
4 Mitchell Middle School $31,633,700 Schematic Design Estimate dated 09.14.2023
5 Hammes Field $8,663,400 GMP from Camosy dated 06.02.2023, less $1M donor funds
6 Horlick High School $60,832,000 Schematic Design Estimate dated 06.23.2023
7 New Schulte $65,277,200 VJS Design Development Estimate dated 09.09.2023
8 New Franklin (Red Apple-STEAM) $45,526,000 Scherrer Design Development Estimate dated 08.09.2023
9 Dr. Jones $2,473,000 School to close.  Allowance for minimal work. RUSD to retain property

10 Olympia Brown $11,694,400 Schematic Design Estimate dated 09.13.2023
11 Fratt Elementary $11,900,000 Conceptual Design Estimate
12 SC Johnson Elementary $18,887,600 Schematic Design Estimate dated 08.24.2023
13 Jefferson Lighthouse $6,960,900 Scope required to make early childhood facility
14 Roosevelt Elementary $1,154,300 Demolish School and retain property
14 Knapp Elementary $201,000
15 West Ridge Elementary School $400,000 School to close. RUSD to retain property.
16 Gifford Elementary School $14,949,500
17 Goodland Elementary School $14,824,000
18 Wadewitz Elementary School $20,343,200
19 Case High School $31,268,800
19 Walden III School $18,281,800
22 Gilmore Fine Arts $5,067,400
23 Park High School $57,419,300
24 Bull Early Childhood $1,046,600
25 The R.E.A.L. School $252,800
26 Community Pathways Campus $2,030,000

Subtotal $531,533,200
Escalation/Inflation 63,466,800$                 

595,000,000$    
Phase 1 Long Range 
Facilities Master Plan 

TOTAL
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10/25/2023
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2020 REFERENDUM – PROJECTS DESIGN & CONSTRUCTION SCHEDULE

REV. 11/2023

GROUP 1 2022 
Summer  

2022-2023 School Year  
(September – May)

2023  
Summer 

2023-2024 School Year  
(September-May)

2024  
Summer  

2024-2025 School Year  
(September-May)

2025  
Summer  

Starbuck

Julian 
Thomas

Mitchell

Hammes 
Field

Horlick 

New
Schulte

New 
Shulte K-8

New Red Apple 
STEAM 

Jerstad-
Agerholm

DesignRFP Construction Construction  Completion

Start of New 
School Year

Start of New 
School Year

Start of New 
School Year

Start of New 
School Year
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JERSTAD-AGERHOLM

PROJECT UPDATE
VJS is CMaR for this project. Phase 1 of 2 has begun 
which includes the new gym addition and classroom 
renovations. Phase 1 will be completed February 2024. 
Phase 2 will start following phase 1 and will be completed 
Fall 2024 prior to the 2024-2025 school year starting.

Original Construction
1952 

Building Additions
1956, 1959, 1964, 2024

Site Size
20.6 acres

Current (2023-24) Projected (2028-29)

Grade Configuration K4-8 K4-8

Enrollment / Capacity 884 / 1,160 806 / 1,060

Facility Utilization 76% 76%

Feeder Julian Thomas, Olympia Brown, 
Roosevelt, Wadewitz

Julian Thomas, Wadewitz

Gross Square Footage 159,980 ft² 186,327 ft²

PROJECT SCOPE

• Safety and security updates 
• Modernization of learning spaces to accommodate enrollment projections
• ADA and accessibility improvements
• New elementary gym addition
• Site improvements, including new playground, vehicular access/parking, and new bus loop
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

Active Construction 
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JERSTAD AGERHOLM PROGRESS PICTURES 
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JERSTAD AGERHOLM K-8 NOV. 2023
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STARBUCK IB

PROJECT UPDATE
Hunzinger is CMaR for this project. Renovations and 
additions have begun and will be completed Fall 2024 
prior to the 2024-2025 school year start.

Original Construction
1961 

Building Additions
1993, 2024

Site Size
17.2 acres

Current (2023-24)
*Includes Jefferson Lighthouse

Projected (2028-29)

Grade Configuration 6-8 K-8

Enrollment / Capacity 933 / 1,526 884 / 1,218

Facility Utilization 61% 73%

Feeder N/A N/A

Gross Square Footage 145,890 ft² 243,173 ft²

PROJECT SCOPE

• Safety and security updates 
• Modernization of learning spaces to accommodate enrollment projections
• New elementary gym addition to support a 4-section, K-8 grade configuration
• Site improvements, including new playground, vehicle circulation, and new bus loop
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

Active Construction 
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STARBUCK PROGRESS PICTURES 
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STARBUCK IB K-8 NOV. 2023
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JULIAN THOMAS

PROJECT UPDATE
Project work has been completed on kindergarten 
classrooms and bathrooms, music room, band room, 
library, and main office.

Original Construction
1857 

Building Additions
2003, 2022 

Site Size
5.9 acres

Current (2023-24) Projected (2028-29)

Grade Configuration K4-5 K4-5

Enrollment / Capacity 563 / 752 590 / 688

Facility Utilization 75% 86%

Feeder N/A N/A

Gross Square Footage 102,540 ft² 102,540 ft²

PROJECT SCOPE

• Safety and security updates, including a new main office and secure vestibule 
• ADA accessibility improvements 
• Infrastructure improvements, building maintenance, and site improvements
• Modernization of classroom and learning spaces, including music, library and makers space

 
  

PROJECT TIMELINE 

Completed  
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JULIAN THOMAS COMPLETED PICTURES 
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JULIAN THOMAS NOV. 2023
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MITCHELL

PROJECT UPDATE
Office remodel and secure entry were completed Spring 
2023. Planning and Design on-going. Proposals for CMaR 
services have been received and are being reviewed. 
This work is part of Group 2 projects. Construction will 
begin on the school portion in Spring 2024. 

Original Construction
1935 

Building Additions
1938, 1955, 1973, 1992, 2015,  2025 

Site Size
10.2 acres

Current (2023-24) Projected (2028-29)

Grade Configuration K4-8 K4-8

Enrollment / Capacity 1,096 / 1,714 1,065 / 1,518

Facility Utilization 64% 70%

Feeder Dr. Jones, Fratt, Knapp, Schulte, 
SC Johnson, West Ridge

Fratt, Knapp

Gross Square Footage 262,800 ft² 333,789 ft²

PROJECT SCOPE
• Safety and security updates 
• Modernization of K-8 learning spaces to accommodate enrollment projections
• ADA accessibility improvements
• Demolish 1938 gym
• New gymnasium addition including areas for fitness and music
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

Design
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BUDGET SUMMARY 

PROJECT Mitchell School PROJECT AREA BREAKDOWN - GSF
GYM & SUPPORT 27,777  

OWNER Racine Unified School District INTERIOR RENO 163,727  
TOILETS 5,244

LOCATION Racine, WI EXT ENVELOPE NA
SITEWORK 30,000

ESTIMATE Schematic Design
MEETING Owner Review

DATE September 13, 2023

GROUP DESCRIPTION QUANTITY UNIT PRICE CONSTRUCTION COST
CODE

10 GYM & SUPPORTIVE SPACES 27,777 GSF $ 359.91 $ 9,997,292

20 INTERIOR RENOVATION 163,727 GSF $ 98.26 $ 16,088,032

30 TOILETS 5,244 GSF $ 273.93 $ 1,436,471

40 EXTERIOR ENVELOPE $ 551,346

90 SITEWORK 30,000 GSF $ 10.18 $ 305,381

TOTAL CONSTRUCTION BUDGET    $ 28,378,522
SOFT COSTS $ 5,675,704

TOTAL PROJECT BUDGET $ 34,054,226
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HAMMES FIELD

PROJECT UPDATE
Project has begun and will be completed January 2024.

Original Construction
1995

Building Additions
2024

Site Size
N/A

PROJECT SCOPE

• New turf field, bleachers, scoreboard, and track
• New concessions, team rooms, and restrooms
• Site improvements, including storm water management

PROJECT TIMELINE 

Active Construction
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HAMMES FIELD PROGRESS PICTURES 
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6/20

HAMMES FIELD NOV. 2023
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HORLICK

PROJECT UPDATE
Design process continues. JP Cullen is CMaR for this 
project construction will begin Spring 2024 and will be 
completed Fall 2025 prior to the 2025-2026 school year 
starting.

Original Construction
1928

Building Additions
1962, 1965, 2017 

Site Size
23.2 acres

Current (2023-24) Projected (2028-29)

Grade Configuration 9-12 9-12

Enrollment / Capacity 1,292 / 2,100 1,118 / 1,925

Facility Utilization 62% 58%

Feeder Jerstad-Agerholm Jerstad-Agerholm, Olympia Brown

Gross Square Footage 280,810 ft² 280,810 ft²

PROJECT SCOPE

• Safety and security updates 
• Modernization of learning spaces to accommodate population projections
• Renovations in 1928 wing
• ADA and accessability improvements 
• Infill pool and create girls varsity locker rooms
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

Design
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BUDGET SUMMARY 

PROJECT Horlick High School PROJECT AREA BREAKDOWN - GSF
RENOVATION 244,235  

OWNER Racine Unified School District SITEWORK 91,721  

LOCATION Racine, WI

ESTIMATE Schematic Design
MEETING Owner Review

DATE June 23, 2023

GROUP DESCRIPTION QUANTITY UNIT PRICE CONSTRUCTION
COSTCODE

10 RENOVATION 244,235 GSF $ 190.91 $ 46,625,603

20 SITEWORK 91,721 GSF $ 12.85 $ 1,179,072

TOTAL CONSTRUCTION BUDGET    $ 47,804,675
ESCALATION TO NOVEMBER 2023 $1,611,018

SOFT COSTS $ 9,883,139

TOTAL PROJECT BUDGET $ 59,298,831
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NEW SCHULTE

PROJECT UPDATE
Design process continues. VJS is the CMaR for this 
project. Construction will start Spring 2024 and will have 
the project completed Fall 2025 prior to the 2025-2026 
school year starting.

Original Construction
N/A 

Building Additions
N/A 

Site Size
15 acres

Current (2023-24) Projected (2028-29)

Grade Configuration K4-5 K4-8

Enrollment / Capacity N/A 892 / 1,180

Facility Utilization N/A 76%

Feeder SC Johnson

Gross Square Footage N/A 166,153 ft²

PROJECT SCOPE

• New 4-section, K4-8 school to be located on existing Schulte site. 
• Demolition of existing Schulte school
  

PROJECT TIMELINE 

Design
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BUDGET SUMMARY 

PROJECT New Schulte School PROJECT AREA BREAKDOWN - GSF
NEW CONSTRUCTION 166,153  

OWNER Racine Unified School District    

LOCATION Racine, WI

ESTIMATE Design Development
MEETING Owner Review

DATE September 9, 2023

TOTAL CONSTRUCTION BUDGET    $ 53,774,534
SOFT COSTS $ 13,443,634

TOTAL PROJECT BUDGET $ 67,218,168
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NEW RED APPLE STEAM

PROJECT UPDATE
Design process continues. Scherrer is the CMaR for this 
project. Construction will start Spring 2024 and will have 
the project completed Fall 2025 prior to the 2025-2026 
school year starting.

Original Construction
N/A 

Building Additions
N/A 

Site Size
N/A

Current (2023-24) Projected (2028-29)

Grade Configuration K-5 K-8

Enrollment / Capacity 421 / 762

Facility Utilization 55.0%

Feeder N/A

Gross Square Footage 124,988 ft²

PROJECT SCOPE

• New 3-section, K-8 school with STEAM learning spaces to be located on existing Franklin site.
  

PROJECT TIMELINE 

Design
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BUDGET SUMMARY 

PROJECT New Red Apple STEAM School PROJECT AREA BREAKDOWN - GSF
NEW CONSTRUCTION 124,988  

OWNER Racine Unified School District    

LOCATION Racine, WI

ESTIMATE Design Development
MEETING Owner Review

DATE August 9, 2023

TOTAL CONSTRUCTION BUDGET    $ 38,195,909
SOFT COSTS $ 9,548,977

TOTAL PROJECT BUDGET $ 47,744,886
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2022-2023
School Year

(September-May)

2023
Summer 

2023-2024
School Year 

(September-May)

2024
Summer

2024-2025
School Year

(September-May)

2025
Summer

2025-2026 
School Year

(September-May)

Olympia
Brown 

2020 REFERENDUM – PROJECTS DESIGN & CONTSRUCTION SCHEDULE

REV. 11/2023

RFP Design Construction

Fratt 

SC
Johnson 

Construction  Completion

GROUP 2 

2026
Summer

Start of New 
School Year 

Start of New 
School Year 

Start of New 
School Year 

Start of New 
School Year 

Start of New 
School Year 

Knapp
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OLYMPIA BROWN

PROJECT UPDATE
Planning and Design on-going. RFP for CM services 
have gone out for proposal. This work is part of Group 2 
projects.

Original Construction
2016

Building Additions
2025

Site Size
29 acres

Current (2023-24) Projected (2028-29)

Grade Configuration K4-5 K4-8

Enrollment / Capacity 532 / 566 743 / 836

Facility Utilization 94% 89%

Feeder  N/A N/A

Gross Square Footage 65,620 ft² 108,832 ft²

PROJECT SCOPE
• Safety and security updates 
• Infrastructure improvements, building maintenance, and site work that includes additional parking & bus loop
• Cafeteria and kitchen addition
• New gym addition 
• New middle school addition for new 3-section 4K-8 

PROJECT TIMELINE 

GROUP 2

Design
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BUDGET SUMMARY 

PROJECT Olympia Brown School PROJECT AREA BREAKDOWN - GSF
CAFE/KIT ADD 5,212  

OWNER Racine Unified School District CLASS/GYM ADD 38,000  
RENOVATION 3,110

LOCATION Racine, WI SITEWORK 230,508
  

ESTIMATE Schematic Design
MEETING Owner Review

DATE September 13, 2023

GROUP DESCRIPTION QUANTITY UNIT PRICE CONSTRUCTION COST
CODE

10 CAFETERIA/KITCHEN ADDITION 5,212 GSF $ 481.22 $ 2,503,118

20 CLASSROOM/GYM ADDITION 38,000 GSF $ 367.45 $ 13,963,272

30 RENOVATION 3,110 GSF $ 123.97 $ 385,547

90 SITEWORK 230,508 GSF $ 7.33 $ 1,690,518

TOTAL CONSTRUCTION BUDGET    $ 18,547,454
SOFT COSTS $ 3,709,491

TOTAL PROJECT BUDGET $ 22,256,945
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FRATT

PROJECT UPDATE
Planning/design to begin with Group 2 projects.

Original Construction
1916 

Building Additions
1918, 2010, 2025

Site Size
5.3 acres

Current (2023-24) Projected (2028-29)

Grade Configuration K-5 K-5

Enrollment / Capacity 453 / 656 457 / 700

Facility Utilization 69% 65%

Feeder N/A N/A

Gross Square Footage 75,970 ft² TBD

PROJECT SCOPE

• Safety and security updates 
• Modernization of learning spaces to accommodate enrollment projections
• Create new STEAM Lab 
• Build new gymnasium and playground
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

Design

GROUP 2
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LRFMP Program Detail Updated 10/24/2023

Fratt Phase 1

Scope # Scope Description Priority 2023 Total Cost
Architectural and Interior Systems

FES-INT-1 Environmental Remediation Associated with Proposed Renovations 0-5 years $328,673

FES-INT-2 Flooring Replacement and Refinishing - Classrooms, Corridors, Stairways, Office, and Gym 0-5 years $883,578

FES-INT-4 Interior Walls - Replace Combustible Materials, Paint Walls and Repair Cracked Plaster, Clean Brick Veneer 0-5 years $161,490

FES-INT-5 Replace Damaged and Non-ADA-Compliant Interior Doors (65 Doors) 0-5 years $281,334

FES-INT-6 Replace Classroom Casework in 1916 and 1918 Buildings with Laminate Cabinets & Countertops, Replace
Reception Casework 0-5 years $486,491

FES-INT-7 Gym Ceiling  - Repaint Gym Ceiling and Replace Ceiling Tiles with 24"x24" Tiles in Gym Storage Rooms 0-5 years $53,497

FES-INT-8 Lockers - Replace Coat Hooks and Provide Laminate Casework Cubbies 0-5 years $152,353

FES-INT-9 Renovate Toilet Rooms for ADA. Includes Fixtures, Partitions, Tile Walls, Flooring, and Ceilings 0-5 years $727,139

FES-INT-11 Structural Repairs - Repair Spalling Concrete and Rusted Rebar at Engineer's Office Stairs and Basement Storage
Wall Cracking 0-5 years $22,507

FES-INT-12 Replace Wall Mounted Items in 1916 and 1918 Sections, Provide Marker Boards per District Standards 0-5 years $260,255

FES-INT-14 Kitchen Equipment - Replace Residential Refrigerator and Microwave with Commercial Units 0-5 years $10,128

Building Envelope Systems
FES-BE-1 Masonry Repairs - Replace Sealants, Deteriorated Mortar and Lintels, Infill Missing Coping and Install Flashing,

Rebuild Wall 0-5 years $331,506.54

FES-BE-4 Roofing Replacement - Areas 1-3. Remove Roofing to Deck, R-30 Insulation, 4-Ply BUR and Metal Flashings.
Repair Sections 4-8 0-5 years $844,304.89

Electrical Safety Systems
FES-EE-3 Provide Interior and Exterior LED Lighting, Provide Dimmable Lighting Controls and Occupancy Sensors, Egress

Lighting 0-5 years $625,196.66

FES-EE-4 Replace Existing Fire Alarm System with Monitored Addressable System to Meet Code Requirements 5-10 years $394,576.75

FES-EE-6 Clock System - Provide Wireless GPS Clock System with Battery-Powered Clocks 0-5 years $98,644.19

FES-EE-7 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years $197,288.38

FES-EE-9 Provide UPS Systems for 2 IT Closets 0-5 years $25,969.25

Mechanical & Environmental Systems
FES-ME-1 HVAC Controls Systems - Integrate Existing DDC System onto Common Network Platform 0-5 years $43,403.44

FES-ME-2 Heating Plant Upgrades - Provide Glycol Fill Station and Propylene Glycol for Existing System, Supplemental Boiler
for 2011 Addition 0-5 years $213,071.45

FES-ME-4 Rooftop Units and Exhaust Systems - Refurbish 2011 Cafeteria Rooftop Unit, Replace Non-Functional, Aged Fans
with Efficient Fans, Provide Thermal Equalizers 0-5 years $119,288.88

FES-ME-8 Sanitary and Storm Piping System - Provide New Roof Drains and Leaders to Properly Drain Water from Roof 0-5 years $22,359.35

FES-ME-10 Mechanical System Retro Cx - Provide Commissioning Services to Test 2011 and 2018 Systems 0-5 years $51,377.18

Site/Civil Systems
FES-SC-1 Asphalt - High Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 0-5 years $104,367.46

FES-SC-4 Concrete - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons, ADA Upgrades, Reset
Pavers by Flag 0-5 years $88,749.04

FES-SC-6 Grading & Drainage - High Priority - Drainage Improvements to Parkway Lawns and Regrading of South Grassy
Play Area 0-5 years $106,313.77

FES-SC-13 Utilities - Reconstruct Catch Basin Chimneys in East Parking Lot, Install New Water Service 0-5 years $76,465.79

Educational Adequacy
FES-EDA-1 Create New Gymnasium and Student Support Offices EDA $3,635,260.04

FES-EDA-2 New Offices and Receiving EDA $2,084,743.08

FES-EDA-3 Renovate Existing Gymnasium into Music, STEM, and Student Support. Convert Office Admin Area Into Classroom EDA $963,083.10

TOTAL FRATT ELEMENTARY LRFMP PROJECT COST $13,455,738.65
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SC JOHNSON

PROJECT UPDATE
Design process continues. Construction will begin Spring 
2024, the project will be completed Fall 2025, prior to start 
of 2025-2026 school year. 

Original Construction
1955 

Building Additions
1961,1991, 2025

Site Size
13.5 acres

Current (2023-24) Projected (2028-29)

Grade Configuration K4-5 K4-5

Enrollment / Capacity 535 / 778 400 / 610

Facility Utilization 69% 66%

Feeder N/A N/A

Gross Square Footage 78,870 ft² 88,217 ft²

PROJECT SCOPE

• Safety and security updates 
• Modernization of learning spaces to accommodate enrollment projections
• New music, art, and STEAM rooms
• New gymnasium addition
• Expand parking
• Infrastructure improvements and building maintenance
• ADA updates 

PROJECT TIMELINE 

Design

GROUP 2
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BUDGET SUMMARY 

PROJECT SC Johnson School PROJECT AREA BREAKDOWN - GSF
ADDITION 9,347  

OWNER Racine Unified School District RENOVATION 64,836  
SITEWORK 78,597

LOCATION Racine, WI
  

ESTIMATE Schematic Design
MEETING Owner Review

DATE August 24, 2023

GROUP DESCRIPTION QUANTITY UNIT PRICE CONSTRUCTION COST
CODE

10 ADDITION 9,347 GSF $ 386.60 $3,613,445

20 RENOVATION 64,836 GSF $ 192.24 $12,464,141

30 SITEWORK 78,597 GSF $ 7.00 $550,182

TOTAL CONSTRUCTION BUDGET   $ 16,627,768
SOFT COSTS $ 3,325,554

TOTAL PROJECT BUDGET $ 19,953,322
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KNAPP

PROJECT UPDATE
Planning/design to be included with Group 2 projects.

Original Construction
2016 

Building Additions
None

Site Size
5.9 acres

Current (2023-24) Projected (2028-29)

Grade Configuration K4-5 K4-5

Enrollment / Capacity 453 / 536 474 / 536

Facility Utilization 85% 88%

Feeder N/A N/A

Gross Square Footage 65,890 ft² 65,890 ft²

PROJECT SCOPE 
 

• I.T. Infrastructure improvements 

PROJECT TIMELINE 

Design

GROUP 2
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LRFMP Program Detail Updated 9/18/2023

Knapp - Phase 1

Scope # Scope Description Priority 2023 Total Cost

Electrical Safety Systems
KES-EE-6 Emergency Power - Provide UPS Systems for IT Closets 0-5 years $34,626

KES-ME-1 HVAC Controls Systems - Integrate Existing DDC System onto Common Network Platform 0-5 years $43,348

KES-ME-2 Heating Plant - Provide Glycol and Fill Station to Existing Heating Water System 0-5 years $93,541

KES-ME-5 Mechanical System Retro Cx - Provide Commissioning Services to Test 2015 Systems 0-5 years $44,560

TOTAL KNAPP LRFMP PROJECT COST $216,075



 

2023-2024
School

Year
2024

Summer

2024-2025
School Year

(September-May)

2025
Summer

2025-2026
School Year

(September-May)

2026
Summer

2026-2027
School Year

(September-May)

2020 REFERENDUM – PROJECTS DESIGN & CONSTRUCTION SCHEDULE

REV. 11/2023

RFP Design Construction

Gifford 

Construction  Completion

GROUP 3 

Wadewitz

Case

Goodland
Montessori

2027
Summer

2027-2028
School Year

(September-May)

2028
Summer

Start of New 
School Year 

Start of New 
School Year 

Start of New 
School Year 

Start of New 
School Year 

Start of New 
School Year 

Walden
III 
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GIFFORD

PROJECT UPDATE
Planning/design to begin with Group 3 projects.

Original Construction
1966 

Building Additions
2016

Site Size
28.3 acres

Current (2023-24) Projected (2028-29)

Grade Configuration PK-8 PK-8

Enrollment / Capacity 1,412 / 1,806 1,154 / 1,806

Facility Utilization 78% 64%

Feeder N/A N/A

Gross Square Footage 224,780 ft² TBD

PROJECT SCOPE

• Safety and security updates 
• Modernization of K-8 learning spaces to accommodate enrollment projections
• Build new gymnasium and fitness center
• Infrastructure improvements and building maintenance
• Parking lot work planned for Spring 2024

PROJECT TIMELINE 
GROUP 3

Planning
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LRFMP Program Detail Updated 9/18/2023

Gifford - Phase 1

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
GFS-INT-1 Environmental Remediation Associated with Proposed Renovations 0-5 years $619,475

GFS-INT-2 Flooring - Auditorium, Classrooms, Offices and Stairways 0-5 years $1,168,071

GFS-INT-5 Walls - Painting - Repair Finish and Repaint Non-Renovated Areas 5-10 years $327,429

GFS-INT-6 Walls - Refresh Brick Veneer in Original Building Corridors 0-5 years $29,930

GFS-INT-7 Doors - Damaged - Replace Damaged Interior Doors in Original Building (36) 0-5 years $155,815

GFS-INT-9 Casework - Replace Damaged Casework in Classrooms and Offices (Non-Renovated Areas) 5-10 years $380,536

GFS-INT-10 Ceilings - Replace Fitness Room Ceiling with 24"x24" ACT 0-5 years $3,809

GFS-INT-13 ADA - Library Casework - Replace Library Circulation Desk with an Accessible Desk 0-5 years $13,850

GFS-INT-14 Toilet Room Renovations - Renovate 4 Pairs of Student Toilet Rooms in Original Building, Includes Fixtures,
Partitions & Finishes 0-5 years $588,636

GFS-INT-18 Theater Equipment - Replace Stage Lighting System and Auditorium Dimming Controls 0-5 years $277,005

Building Envelope Systems
GFS-BE-1 Masonry Repairs - Replace Deteriorated Sealants and Masonry Joints 0-5 years $252,997

GFS-BE-3 Storefront Window Replacement - Replace Leaking Storefront System in East Courtyard 0-5 years $132,261

GFS-BE-5 Roofing Replacement - Areas 1,2,5,6,9-27, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply
Membrane and Metal Flashings 0-5 years $3,797,126

GFS-BE-7 Air Sealing - Front Entry Overhang, General Penetrations, Roof to Wall Junctures, Vestibules 0-5 years $5,375

Electrical Safety Systems
GFS-EE-1 Distribution System - Correct Utility Metering Installation Immediate $17,313

GFS-EE-8 Emergency Power - Provide UPS Systems for 2 IT Closets, Properly Separate Emergency Loads 0-5 years $72,714

Mechanical & Environmental Systems
GFS-ME-1 HVAC Controls Systems - Integrate Existing DDC System onto Common Network Platform 0-5 years $316,114

GFS-ME-2 Heating Plant - Addition of Glycol & Feed Station for Freeze Protection, Remove Coil Pumps 0-5 years $134,927

GFS-ME-3 Cooling Plant - Provide Bypass around Heat Exchanger and Provide Additional Glycol 5-10 years $215,883

GFS-ME-4 Condensing Units/Split Systems - Provide Dedicated DX Split System to Serve IT Data Closet 10-20 years $38,550

GFS-ME-9 Fire Protection System - Provide Dry Agent Fire Protection System for Planetarium 0-5 years $140,234

Site/Civil Systems
GFS-SC-4 Concrete - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 0-5 years $166,805

GFS-SC-5
Grading & Drainage - West Courtyard Catch Basin, East Edge Repairs, Curb & Gutter, Improve Drainage at NE
Corner of Staff Parking, Regrade between Playground and Staff Parking, Concrete Between Paved Play and
Equipment

0-5 years $419,637

GFS-SC-6 Landscaping & Fencing - Landscaping Improvements, Add Support to Fencing, Replace 2 Trees, Add Mulch 0-5 years $168,051

GFS-SC-7 Utilities - Back Plaster 5 Catch Basin Chimneys, Install Endwall Section, Reconstruct Manhole Chimney 0-5 years $7,882

GFS-SC-10 Life Safety - Install ADA Ramp, ADA Parking Renovations for Code Compliance, Remove Exposed Rubble and
Boulders at Play Area and Restore Turf 0-5 years $68,526

Educational Adequacy
GFS-EDA-1 Create New Middle School Gymnasium and Fitness Center EDA $6,208,285

GFS-EDA-2 Improve Access to Elementary Cafeteria Raised Seating, Add Passive Visual Supervision Between Tech Ed
Rooms EDA $34,355

GFS-EDA-4 Renovate Middle School Science Classrooms and Provide Hot Water to Sinks EDA $352,999

TOTAL GIFFORD LRFMP PROJECT COST $16,114,589
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GOODLAND MONTESSORI

PROJECT UPDATE
Planning/design to begin as part of Group 3 projects.

Original Construction
1962

Building Additions
1963

Site Size
12 acres

Current (2023-24) Projected (2028-29)

Grade Configuration PK-8 PK-8

Enrollment / Capacity 352 / 596 448 / 570

Facility Utilization 59% 79%

Feeder N/A N/A

Gross Square Footage 55,140 ft² 55,140 ft²

PROJECT SCOPE

• Safety and security updates 
• Modernization of learning spaces to accommodate enrollment projections
• Create dedicated sensory room
• New gymnasium addition
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

GROUP 3

Planning
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LRFMP Program Detail Updated 9/18/2023

Goodland Montessori - Phase 1

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
GLE-INT-1.1 Environmental Remediation Associated with Proposed Renovations (1st Floor) 0-5 years $372,256

GLE-INT-2.1 Flooring (1st Floor) - Replace Flooring in Classrooms, Corridors, Gym/Cafeteria,  Kitchen, Offices and Lounge 0-5 years $516,463

GLE-INT-4.1 Interior Walls (1st Floor) - Remove Combustible Materials, Painting 0-5 years $150,478

GLE-INT-6.1 Doors (1st Floor) - Replace Doors, Frames, and Hardware with Accessible Lever Style 0-5 years $177,457

GLE-INT-7.1 Casework (1st Floor) - Replace Classroom, Offices and Lounge Casework 0-5 years $399,926

GLE-INT-8.1 Ceiling (1st Floor) - Replace Ceilings in Classrooms, Offices, Corridors, Stairways, Library 0-5 years $310,047

GLE-INT-9 Lockers - Remove Coat Hooks in West Wing and Provide New Casework Cubbies 5-10 years $34,626

GLE-INT-10 ADA - Replace Library, Reception, Cafeteria and Kitchen Casework, Kitchen Equipment 0-5 years $57,305

GLE-INT-11.1 Toilet Room Renovations - (1st Floor) Renovate to Comply with ADA. Includes Fixtures, Partitions & Finishes 0-5 years $926,237

GLE-INT-12 Structural Repairs - Repair Spalled Concrete and Rusted Rebar in Tunnel 0-5 years $97,532

GLE-INT-13.1 Specialties - Wall Mounted Items, Replace Marker Boards, Smart Boards, and Roller Shades (1st Floor) 0-5 years $188,963

Building Envelope Systems
GLE-BE-1 Masonry Repairs - Replace Deteriorated Sealants and Masonry Joints, Replace Through-Wall Flashing in Leaking

Areas 0-5 years $589,899

GLE-BE-5 Roofing Replacement - Areas 4-8, Replace Existing Roof Systems with Built-Up Roof Systems 0-5 years $835,987

Electrical Safety Systems
GLE-EE-1 Service Equipment, Distribution System - Replace Electrical Service, Replace Aging Branch Panels, Provide

Additional Branch Panels for Current/New Requirements and HVAC Renovations 0-5 years $320,287

GLE-EE-2.1 Wiring Devices (1st Floor) - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and
Equipment 5-10 years $37,793

GLE-EE-3.1 Lighting (1st Floor) - Egress Lighting, Exterior/Site Lighting, Interior Lighting, Lighting Control 0-5 years $457,416

GLE-EE-4 Fire Alarm System – Replacement with Monitored Addressable System to Meet Code 0-5 years $286,389

GLE-EE-6 Clock System - Provide Wireless GPS Clock System with Battery-Powered Clocks 0-5 years $71,597

GLE-EE-9 Emergency Power - Provide a New Generator, Properly Separate Emergency Loads, Provide UPS Systems for IT
Closets 0-5 years $190,441

Mechanical & Environmental Systems
GLE-ME-1.1 HVAC Controls Systems (1st Floor) - Integrate Existing DDC, Remove Existing Pneumatics 0-5 years $207,859

GLE-ME-2.1 Heating Piping System (1st Floor) & Heat Exchanger - Replace Steam System with Heating Water System 0-5 years $1,772,826

GLE-ME-3 Cooling Plant and West Wing Piping - Add Chilled Water Plant and Add Cooling to 1st Floor Unit Vents 0-5 years $690,684

GLE-ME-5.1 Classroom Unit Ventilator Cooling Coils (1st Floor). Library Air Handler Replacement 0-5 years $802,869

GLE-ME-6 Building General Exhaust Systems, Duct Distribution System - Replace Non-Functional, Aged Fans with Efficient
Fans, Ventilation Upgrades for Office 0-5 years $350,585

GLE-ME-9 Domestic Water Piping System (1st Floor) - Replace Galvanized Piping System with Insulated Copper 0-5 years $302,340

GLE-ME-11 Mechanical System Retro Cx - Provide Commissioning Services to Test Classroom Unit Ventilators 0-5 years $37,290

Site/Civil Systems
GLE-SC-1 Asphalt - High Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 0-5 years $101,401

GLE-SC-4 Concrete - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 0-5 years $73,657

GLE-SC-7 Grading & Drainage - Provide Drain Basin in Law/North Property, Slotted Drain in NE Corner Pavement,
Underdrain at Sidewalk 0-5 years $327,555

GLE-SC-8 Athletic & Playground Equipment - High Priority, Fencing & Gates - High Priority, Landscaping & Greenscape, 0-5 years $126,851

Educational Adequacy
GLE-EDA-2 Renovate Classroom and Storage to Create STEM Lab EDA $29,490

GLE-EDA-3 Create Dedicated Sensory Room in West Wing EDA $10,375

GLE-EDA-4 Kitchen Expansion and Relocation, New Receiving, Relocate Music Classroom EDA $549,243

GLE-EDA-5 Renovate Student Support Areas in East Wing EDA $74,070

GLE-EDA-6 Create New Gymnasium and Renovate Current Gym/Cafeteria into Cafeteria EDA $4,285,871

GLE-EDA-8 Allowance for New Flexible Furniture EDA $171,776

TOTAL GOODLAND MONTESSORI LRFMP PROJECT COST $15,935,839
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WADEWITZ

PROJECT UPDATE
Planning/design to begin as part of Group 3 projects.

Original Construction
1958 

Building Additions
1963

Site Size
8 acres

Current (2023-24) Projected (2028-29)

Grade Configuration PK-5 PK-5

Enrollment / Capacity 502 / 678 512 / 678

Facility Utilization 74% 76%

Feeder N/A N/A

Gross Square Footage 101,310 ft² 101,310 ft²

PROJECT SCOPE

• Safety and security updates 
• Modernization of learning spaces to accommodate enrollment projections
• New art and STEM rooms
• New gymnasium addition
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 
GROUP 3

Planning
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Wadewitz - Phase 1

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
WES-INT-1 Environmental Remediation Associated with Proposed Renovations 0-5 years $568,077

WES-INT-2 Flooring - Replace Flooring in Auditorium/ Stage, Classrooms, Gymnasium / Cafeteria, Kitchen, Office Suite and
Lounge 0-5 years $1,023,043

WES-INT-3 Flooring - Replace Flooring in Entry Vestibule, Entry Lobby, Corridors, Library and OT/PT 5-10 years $341,686

WES-INT-4 Walls - Remove Combustible Wood Paneling and Space Divider, Replace with Non-Combustible Materials 5-10 years $196,120

WES-INT-6 Casework - Replace Original Casework in Classrooms and Early Education with New Laminate Casework 5-10 years $563,533

WES-INT-7 Ceilings - Replace Ceilings in Classrooms, Early Education, Offices, Corridors, and Gymnasium / Cafeteria, 5-10 years $467,654

WES-INT-10 Toilet Room Renovations - Renovate Toilet Rooms to Comply with ADA. Includes Fixtures, Partitions & Finishes 0-5 years $1,783,222

WES-INT-11 Locker Room Renovations - Renovate Locker Rooms to Comply with ADA. Provide Adequate Clearances 5-10 years $64,404

WES-INT-12 Structural Repairs - Repair Spalling Concrete, Damaged Rebar, Removed Concrete, and Foundation Cracks in
Tunnels 0-5 years $173,128

WES-INT-14 Wall Mounted Items - Replace Marker Boards & Shades, Provide Acoustical Panels in Gymnasium / Cafeteria 10-20 years $194,077

WES-INT-15 Pool - Replace the Pool Tilework, Equipment and Ceilings 0-5 years $567,861

WES-INT-17 Kitchen Equipment - Replace Sink with 3-Compartment Sink, Replace Refrigerator and Microwave with
Commercial Units 0-5 years $20,083

Building Envelope Systems
WES-BE-1 Masonry Repairs - Replace Sealants, Repair Deteriorated Mortar Joints, Replace Damaged Masonry Units, Cut

New Control Joints 0-5 years $302,452

WES-BE-2 Door Repairs, Door and Window Replacements - Repair 4 Exterior Doors and Replace 2, Replace Kalwall Window
Panel 0-5 years $100,485

WES-BE-5 Air Sealing - Crawl Space, General Penetrations, Roof to Wall Junctures, Vestibules 0-5 years $202,359

Electrical Safety Systems
WES-EE-1 Power Distribution - Replace 1958 Service Equipment, Replace 21 Electrical Panels Original to Building 0-5 years $753,108

WES-EE-2 Wiring Devices - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and Equipment 5-10 years $87,698

WES-EE-3 Lighting - Provide Interior and Exterior LED fixtures, Dimmable Lighting Controls and Occupancy Sensors, Egress
Lighting 0-5 years $990,082

WES-EE-4 Fire Alarm System – Replacement with Monitored Addressable System to Meet Code 0-5 years $526,189

WES-EE-6 Clock System - Provide Wireless GPS Clock System with Battery-Powered Clocks 0-5 years $131,547

WES-EE-7 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years $263,094

WES-EE-8 Video Surveillance System - Provide Cameras  to Monitor Interior and Exterior of Building 0-5 years $114,265

WES-EE-9 Emergency Power - Provide Emergency Generator, Provide UPS Systems for 2 IT Closets 0-5 years $277,005

Mechanical & Environmental Systems
WES-ME-1 HVAC Controls Systems - Integrate Existing DDC System onto Common Network Platform 0-5 years $43,849

WES-ME-2 Heating Plant - Addition of Glycol & Feed Station for Freeze Protection, Remove Coil Pumps, Remove Abandoned
Steam System 0-5 years $331,499

WES-ME-3 Cooling System - Provide High Efficiency Chilled Water Cooling Plant - Add Cooling to Entire Building 5-10 years $1,459,297

WES-ME-5 Air Handling Units - Replace Theater and Gym Air Handling Units, Add Cooling Coils to 2015 Unit Ventilators,
Upgrade Controls and Reprogram Pool Air Handling Unit for Proper Operation 5-10 years $755,958

WES-ME-6 Air Distribution Systems - Provide New Rooftop Unit and VAV System for Offices, Replace Non-Functional, Aged
Exhaust Fans with Efficient Fans 5-10 years $354,913

WES-ME-7 Domestic Water Heating Plant - Provide Two New High Efficiency Water Heaters and Recirculation Pump 5-10 years $85,944

WES-ME-8 Plumbing Fixtures - Provide Electric Water Coolers with Bottle Fillers at all Drinking Fountain Locations 5-10 years $75,420

WES-ME-9 Domestic Water Piping - Replace Galvanized Piping System with Insulated Copper 5-10 years $350,793

WES-ME-11 Mechanical System Retro Cx - Provide Commissioning Services to Test 2013 Systems 0-5 years $68,514

Site/Civil Systems
WES-SC-1 Asphalt - High Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking, Replace Dumpster

Enclosure 0-5 years $216,109

WES-SC-4
Concrete & Life Safety - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons, Courtyard
Concrete, Life Safety and ADA Improvements, Bollards for Vehicle Protection, Fix Roof Drainage Causing Icing,
Repair Trip Hazards

Immediate $331,661

WES-SC-7 Grading & Drainage - Improve Drainage of Parkway Lawns Trapping Water 0-5 years $10,647

WES-SC-9 Landscaping & Fencing - Repair Damaged Turf, Remove Stump, Repair Landscaping, Replace West Fence 0-5 years $90,334

WES-SC-10 Utilities - Install New Water Service 0-5 years $60,595

Educational Adequacy
WES-EDA-2 Convert Art into New Community Room EDA $249,387

WES-EDA-3 Convert Auditorium into Art and STEM EDA $356,484

WES-EDA-4 New Gymnasium, Music, and Band Addition EDA $5,419,986

WES-EDA-5 Create Two Sensory Rooms and Receiving Room, Refurbish Greenhouse EDA $103,785

WES-EDA-6 Relocate Kitchen to Next to Cafeteria EDA $319,984

WES-EDA-7 Convert Existing Kitchen to Book Room, Remodel SPED Toilets for Changing EDA $125,731

WES-EDA-8 Add Drive on West Side of School Connecting Youth and Goold Streets, Parking Expansion, Relocate Dumpsters EDA $602,258

WES-EDA-9 Right-Size Classrooms by Expanding into Adjacent Storage Spaces, Create Breakout & SPED Space EDA $171,776

WES-EDA-10 Allowance for New Flexible Furniture EDA $687,103

TOTAL WADEWITZ  SCHOOL LRFMP PROJECT COST $21,983,202
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CASE

PROJECT UPDATE
Planning/design to begin with Group 3 projects.

Original Construction
1966

Building Additions
None 

Site Size
70 acres

Current (2023-24) Projected (2028-29)

Grade Configuration 9-12 9-12

Enrollment / Capacity 1,846 / 2,380 1,657 / 2,555

Facility Utilization 78% 65%

Feeder Gifford, Schulte & Mitchell Gifford, Schulte, & Mitchell

Gross Square Footage 288,660 ft² TBD

PROJECT SCOPE

• Safety and security updates 
• Modernization of learning spaces to accommodate enrollment projections 
• Infill pool to create additional woods, tech, lecture, and fitness spaces
• Infrastructure improvements and building maintenance
• New softball fields and dugouts
  PROJECT TIMELINE 

GROUP 3

Planning
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7.50%

Scope # Scope Description Priority 2023 Total Cost

CHS-INT-1.1 Environmental Remediation Associated with Proposed Interior Finishes Renovations 0-5 years $611,698

CHS-INT-2 Flooring - Auditorium, Cafeteria, Classrooms, Corridors, Kitchen, Library, Offices and Lounge, School Store, 
Stairways, ADA Stairway Cane Detection 0-5 years $3,465,925

CHS-INT-4 Walls - Combustible Materials - Remove Wood Paneling and Provide Non-Combustible Materials on Walls 
Between Second Floor Library and Offices 0-5 years $27,701

CHS-INT-5 Walls - Refresh Brick Veneer Walls in Corridors and Stairways, Paint and Repair Gypsum Board in Toilet 
Rooms and CMU in Tech Ed Classrooms 5-10 years $75,497

CHS-INT-6 Doors - Replace Damaged, Dated, and Non-Accessible Doors with New Doors and Accessible Hardware 5-10 years $1,523,529

CHS-INT-8 Casework - Replace Casework in Classrooms, Offices and Lounge 5-10 years $1,350,228

CHS-INT-9 Ceiling - Replace Ceilings in Auditorium, Cafeteria, Classrooms, Corridors, Fitness, Kitchen, Library, Offices, 
Lounge, School Store and Stairways 0-5 years $1,602,441

CHS-INT-10 ADA - Replace Serving Windows at Concession Stand with Accessible Height Windows, Replace Non-
Accessible Reception Casework 0-5 years $65,789

CHS-INT-12 ADA - Kitchen Casework - Replace Portion of Express Serving Line at an Accessible Height 10-20 years $4,155

CHS-INT-13 Toilet Room Renovations - Comply with ADA. Includes Fixtures, Partitions & Finishes - 8 Single Toilet Rooms 
and 5 Pairs of Group Toilet Rooms 0-5 years $1,385,027

CHS-INT-15 Life Safety - Provide Code Compliant Stairway Railings and Guard Railings 0-5 years $48,978

CHS-INT-16 Wall Mounted Items - Replace Marker Boards, Replace Acoustical Treatments in Music, Replace Partitions in 
Classrooms 5-10 years $887,715

CHS-BE-1 Masonry Repairs - Replace Sealants, Repair Deteriorated Joints, Cut New Control Joints, Replace Cracked 
Masonry Units 0-5 years $1,153,765

CHS-BE-3 Roofing Replacement - Areas 6,14,19, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply 
Membrane and Metal Flashings 0-5 years $1,600,436

CHS-EE-4 Fire Alarm System – Replacement with Monitored Addressable System to Meet Code 0-5 years $1,499,256.63

CHS-EE-8 Emergency Power - Provide UPS Systems for Main IT Closet and 3 Small IT Closets 0-5 years $43,282

CHS-EDA-1 Renovate Existing Science Classrooms and Prep Spaces, Including Reglazing Two Greenhouses EDA $3,645,975

CHS-EDA-2 Infill Pool to Create Construction and Woods Lab with Lecture and Expanded Weight Room EDA $3,141,607

CHS-EDA-3 Renovate Manufacturing and Home Maintenance into Fabrication Lab and Tech Ed Classroom, Relocate 
Biology EDA $1,124,633

CHS-EDA-4 Demolish Auditorium to Create FACE, Culinary Arts, Business Cafe, and Classrooms, Including Second Floor 
with Unfinished Space for Future Growth EDA $6,240,527

CHS-EDA-5 Restore Original 2nd Floor West Corridor, Renovate Classrooms and Office Space, Open LMC and Provide 
Daylighting EDA $1,460,094

CHS-EDA-6 Relocate CNA Program and Convert Existing Culinary into Two Classrooms & Relocate Virtual Learning & 
Computer Science EDA $1,109,671

CHS-EDA-11 Allowance for New Flexible Furniture EDA $1,545,982

TOTAL CASE HIGH SCHOOL LRFMP PROJECT COST $33,613,910

Case - Phase 1

Architectural and Interior Systems

Building Envelope Systems

Electrical Safety Systems

Educational Adequacy

LRFMP Program Detail Updated 10/27/2023
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WALDEN III

PROJECT UPDATE
Planning/design to begin as part of Group 3 projects.

Original Construction
1921

Building Additions
1955, 1976

Site Size
8.3 acres

Current (2023-24) Projected (2028-29)

Grade Configuration 6-12 6-12

Enrollment / Capacity 724 / 1,140 630 / 1,050

Facility Utilization 64% 60%

Feeder N/A N/A

Gross Square Footage 129,080 ft² 129,080 ft²

PROJECT SCOPE

• Safety and security updates 
• Modernization of learning spaces to accommodate enrollment projections
• Bathroom upgrades
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 
GROUP 3

Planning
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Walden III - Phase 1

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
WAL-INT-1 Environmental Remediation Associated with Proposed Renovations 0-5 years $374,661

WAL-INT-2 Flooring - Replace Flooring with LVT in Classrooms, Refinish Terrazzo or Replace VCT in Corridors, Replace
Flooring in 1976 Gym and Provide LVT on Stage 0-5 years $1,493,440

WAL-INT-3 Flooring - Replace Flooring in Cafeteria, Offices, Workrooms, Nurse, Lounge, Stairways, Storage and Support
Areas 5-10 years $433,427

WAL-INT-5 Walls - Remove Combustible Wood Paneling and Partitions with Non-Combustible Materials 0-5 years $49,515

WAL-INT-6 Walls - Refresh Brick Veneer, Tile, and Burnished Block in Corridors and Stairways, Repair and Paint Walls
Throughout 5-10 years $564,062

WAL-INT-7 Doors - Replace 75 Damaged Doors and Frames, Replace Non-Accessible Hardware on 106 Doors 0-5 years $599,890

WAL-INT-8 Casework - Replace Casework in 45 Classrooms and in Corridors with Laminate Casework 5-10 years $1,041,367

WAL-INT-9 Ceilings - Replace Ceilings in Classrooms, Offices, Corridors and Stairways with 24"x24" ACT 5-10 years $627,064

WAL-INT-10 Lockers - Repaint Lockers with Electrostatic Paint, Remove Lockers in Way of ADA Clearances 5-10 years $45,446

WAL-INT-11 ADA - Library and Reception Casework - Replace Sections of Casework with ADA Accessible Casework 0-5 years $10,388

WAL-INT-12 Toilet Room Renovations - Renovate Toilet Rooms to Comply with ADA. Includes Fixtures, Partitions & Finishes 0-5 years $1,454,278

WAL-INT-13 Locker Room Renovations - Renovate Locker Rooms to Comply with ADA. Provide Adequate Clearances 5-10 years $203,460

WAL-INT-14 Elevator - Provide Elevator to Access Second and Third Floors 0-5 years $259,692

WAL-INT-15 Structural Repairs - Repair Exposed Rebar and Spalling Concrete in Boiler Room, Tunnels, and Coal Room 0-5 years $219,657

WAL-INT-16 Life Safety - Replace Damaged Bleachers with Detachable Guard Railing, Replace Non-Compliant Stairway
Railings 0-5 years $163,329

WAL-INT-17 Wall Mounted Items - Replace Marker Boards & Shades, Replace Acoustical Wall Treatments in Music Room 5-10 years $202,906

WAL-INT-19 Theater Equipment - Replace the Existing Stage Lighting System 0-5 years $86,564

WAL-INT-20 Kitchen Equipment - Replace Wood Shelving and Provide New Pre-Rinse Sprayer with Faucet Above Disposal 0-5 years $7,445

Building Envelope Systems
WAL-BE-1 Masonry Repairs - Replace Sealants, Repair Deteriorated Mortar Joints, Replace Damaged Masonry Units,

Replace Lintels, Rebuild Section of Brick in Poor Condition 0-5 years $1,044,043

WAL-BE-2 Exterior Door Replacement - Replace 1 Exterior Door and Frame with FRP Door and Hardware 0-5 years $4,492

WAL-BE-3 Roofing Repairs and Replacement - Replace Coating in Areas 1, 2 & 6, Completely Replace Roofing at Area 10
with BUR 0-5 years $119,575

Electrical Safety Systems
WAL-EE-1 Service Equipment - Replace Service Equipment Damaged by Water Leaks Immediate $173,128.32

WAL-EE-3 Wiring Devices - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and Equipment 5-10 years $55,868.51

WAL-EE-4 Lighting - Provide Interior and Exterior LED fixtures, Dimmable Lighting Controls and Occupancy Sensors,
Egress Lighting 0-5 years $1,268,459.26

WAL-EE-5 Fire Alarm System – Replacement with Monitored Addressable System to Meet Code 5-10 years $670,422.11

WAL-EE-7 Clock System - Provide Wireless GPS Clock System with Battery-Powered Clocks 0-5 years $167,605.53

WAL-EE-8 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years $335,211.05

WAL-EE-9 Video Surveillance System - Provide Cameras  to Monitor Interior and Exterior of Building 0-5 years $103,876.99

WAL-EE-11 Emergency Power - Provide UPS Systems for IT Closets 5-10 years $41,550.80

Mechanical & Environmental Systems
WAL-ME-1 HVAC Controls Systems - Integrate Existing DDC System onto Common Network Platform 0-5 years $60,337.99

WAL-ME-2 Heating Plant - Addition of Glycol & Feed Station for Freeze Protection, Remove Coil Pumps 0-5 years $118,441.24

WAL-ME-3 Cooling System - Provide High Efficiency Chilled Water Cooling Plant - Add Cooling to Entire Building 5-10 years $1,541,970.84

WAL-ME-5 Classroom Unit Ventilators - Add Cooling Coils to 2013 Unit Ventilators 10-20 years $1,126,309.14

WAL-ME-7 Domestic Water Heating Plant - Provide Two New High Efficiency Water Heaters and Recirculation Pump 5-10 years $87,154.87

WAL-ME-8 Plumbing Fixtures - Provide Electric Water Coolers with Bottle Fillers at all Drinking Fountain Locations 5-10 years $91,624.35

WAL-ME-9 Domestic Water Piping - Replace Galvanized Piping System with Insulated Copper 5-10 years $893,896.14

WAL-ME-11 Mechanical System Retro Cx - Provide Commissioning Services to Test 2013 Systems 0-5 years $87,294.55

Site/Civil Systems
WAL-SC-1 Asphalt - High Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 0-5 years $187,398.42

WAL-SC-4 Concrete - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 0-5 years $202,164.10

WAL-SC-7 Grading & Drainage - Repair Drainage Issues Outside Door 13 and in Courtyard 0-5 years $86,204.92

WAL-SC-8 Athletic Equipment - Reconstruct Asphalt Track, Replace Basketball Hoops and Posts 0-5 years $498,254.65

WAL-SC-10 Landscaping & Fencing - Repair Perimeter Landscaping, Remove Overgrown Asphalt Sidewalk, Replace 8'
Fence Outside Door 13 with New 8' Fence in New Location to Provide Buffer for Lawn Maintenance 0-5 years $88,633.04

WAL-SC-12 Utilities - Replace Catch Basin Grate, Replace Storm Sewer to East of Track, Install New Water Service 0-5 years $71,876.14

Educational Adequacy
WAL-EDA-1 New Secured Entrance and Elevator, Relocate Office, Convert Old Office Space to Classrooms EDA $1,335,262.76

WAL-EDA-2 Create Fabrication/Robotics Lab and Fitness Center EDA $778,047.98

WAL-EDA-3 Add Daylighting to Library, Incorporate Raised Seating Area into Cafeteria, Remove Risers in Music Room, Right-
Size Special Education Classrooms EDA $208,917.11

WAL-EDA-6 Reconfigure Math, Math Lab, Counselor, and SPED Area EDA $472,168.61

TOTAL WALDEN III LRFMP PROJECT COST $19,756,780
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GILMORE FINE ARTS

PROJECT UPDATE
Planning/design to begin with Group 4 projects.

Original Construction
1966 

Building Additions
2018 (renovations)

Site Size
28.3 acres

Current (2023-24) Projected (2028-29)

Grade Configuration K-8 K-8

Enrollment / Capacity 726 / 1,032 688 / 1,032

Facility Utilization 70% 67%

Feeder N/A N/A

Gross Square Footage 137, 680 ft² TBD

PROJECT SCOPE

• Safety and security updates 
• Modernization of learning spaces to accommodate enrollment projections
• Update auditorium and performing arts wing
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

GROUP 4

Planning
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LRFMP Program Detail Updated 9/18/2023

Gilmore Fine Arts - Phase 1

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
GFA-INT-1 Environmental Remediation Associated with Proposed Renovations 0-5 years $235,346

GFA-INT-2 Flooring - 2nd Floor Classrooms and Corridors, 2nd Floor Workroom and 1st Floor Lounge, Cafeteria 0-5 years $582,282

GFA-INT-5 Walls - Painting at Open Stairways and Spaces Not Renovated in 2018 0-5 years $49,714

GFA-INT-7 Doors - Replace Interior Doors, Frames, and Accessible Lever Style Hardware in Areas Not Renovated in 2018
(135 Doors) 0-5 years $584,308

GFA-INT-8 Casework - Classrooms - Replace Original Classroom Casework to Match 2018 Casework 0-5 years $99,029

GFA-INT-10 Ceilings - Replace Ceilings in Auditorium, Cafeteria, Classrooms, Offices, Corridors and Stairways to Match 2018
Ceilings 0-5 years $397,991

GFA-INT-12 Toilet Room Renovations - Renovate 2 Staff Toilet Rooms on 1st Floor to Comply with ADA. Includes Fixtures,
Partitions & Finishes 0-5 years $79,639

GFA-INT-15 FF&E - Replace Auditorium Seating with New Upholstered Seating 0-5 years $194,458

GFA-INT-18 Specialty Sound/Lighting Controls - Replace Stage Lighting System, Auditorium Dimming Panel, and Gymnasium
Sound System 0-5 years $294,318

Building Envelope Systems
GFA-BE-1 Masonry Repairs - Replace Sealants, Repair Deteriorated Joints, Repair or Patch Damaged or Punctured Metal

Wall Panels 0-5 years $66,757.48

GFA-BE-2 Exterior Door Repairs and Replacements - Replace 4 Exterior Doors and Prime/Paint 1 Exterior Door Near
Loading Dock 0-5 years $18,383.39

GFA-BE-5 Storefront Windows - Replace Storefront Windows Adjacent to Main Entrances with New Thermally Efficient
Systems 0-5 years $49,909.65

Electrical Safety Systems
GFA-EE-8 Emergency Power - Provide New Emergency Generator, Provide UPS Systems for 2 IT Closets Immediate $167,934.47

Mechanical & Environmental Systems
GFA-ME-1 HVAC Controls Systems - Integrate Existing DDC System onto Common Network Platform 0-5 years $59,590.77

GFA-ME-3 Heating Plant - Addition of Glycol & Feed Station for Freeze Protection, Remove Coil Pumps 0-5 years $119,458.54

GFA-ME-8 Plumbing Fixtures - Provide Electric Water Coolers with Bottle Fillers at all Drinking Fountains 5-10 years $114,414.27

GFA-ME-10 Mechanical System Retro Cx - Provide Commissioning Services to Test 2001 and 2018 Systems 0-5 years $121,043.75

Site/Civil Systems
GFA-SC-1 Asphalt - High Priority Asphalt Repairs 0-5 years $399,372.41

GFA-SC-4 Concrete - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 0-5 years $41,420.95

GFA-SC-7
Grading & Drainage - Install Roof Drainage System to Collect Downspouts Underground, Install New Storm Sewer
System from North, Repair Grading Throughout Site, Install Storm Sewer System in West Lawn, Catch Basin to
Northwest

0-5 years $393,442.76

GFA-SC-10 Life Safety - Install New Storm Sewer for Drainage, ADA Parking and Ramp Renovations for Compliance, Safety
Railings, Install Metal Walkway 0-5 years $100,092.26

Educational Adequacy
GFA-EDA-2 Auditorium Reconfiguration to Add Seating (100), Provide Egress and Remove Divider EDA $472,144.56

GFA-EDA-3 Convert Locker Rooms to Parent Room, Fitness Room, and Gym Storage EDA $650,179.82

GFA-EDA-4 Renovate Three Middle School Science Labs EDA $391,724.30

TOTAL GILMORE FINE ARTS LRFMP PROJECT COST $5,682,955
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PARK

PROJECT UPDATE
Planning/design to begin as part of Group 4 projects.

Original Construction
1929

Building Additions
1968, 1971, 2003

Site Size
13.9 acres

Current (2023-24) Projected (2028-29)

Grade Configuration 9-12 9-12

Enrollment / Capacity 1,173 / 2,065 1,011 / 1,750

Facility Utilization 57% 58%

Feeder Mitchell Mitchell

Gross Square Footage 347,260 ft² TBD

PROJECT SCOPE

• Safety and security updates 
• Improve manufacturing lab and administration wing
•  Create new space for JROTC and special education
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

GROUP 4

Planning
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Park - Phase 1

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
PHS-INT-1.1 Environmental Remediation Associated with Proposed Finishes Renovations 0-5 years $551,847

PHS-INT-1.2 Environmental Remediation Associated with Proposed HVAC Renovations 0-5 years $551,847

PHS-INT-2 Flooring - Classrooms, Corridor and Stairways, Kitchen, Library, Old Boys Gym 0-5 years $2,269,193

PHS-INT-3 Flooring - Auditorium / Stage, Offices, Wood Shop (Poured Epoxy) 5-10 years $499,960

PHS-INT-5 Interior Walls - Remove Combustible Materials in Library, Auditorium & Second Floor Classrooms 0-5 years $197,886

PHS-INT-6 Interior Walls - Repair Damaged Gypsum and Plaster Walls & Paint 5-10 years $720,755

PHS-INT-7 Doors - Replace Interior Doors, Frames, and Accessible Lever Style Hardware 5-10 years $1,649,047

PHS-INT-9 Ceiling - Old Boys Gym & Old Girls Gym, Remove Adhered Tile to Expose Structure & Paint 0-5 years $97,125

PHS-INT-11 Lockers - Replace 5% of All and 100% of 2nd Floor NW Due to Damage, Replace Gym Lockers 0-5 years $395,425

PHS-INT-12 ADA - Concessions, Entry, Kitchen Casework, Library Casework, Stepped Classrooms 0-5 years $35,318

PHS-INT-13 ADA - Music Classroom Stepped Floor - Provide Designated Accessible Area 5-10 years $3,324

PHS-INT-14 Toilet Room Renovations - Comply with ADA. Includes Fixtures, Partitions & Finishes 0-5 years $3,939,362

PHS-INT-15 Elevator - Replacement with Accessible Controls and Car 0-5 years $259,692

PHS-INT-16 Structural Repairs - Repair Spalling Concrete in Boiler Room Ceiling 0-5 years $21,641

PHS-INT-17 Life Safety, Provide Stairway and Balcony Railings, Provide Hazardous Chemical Storage Cabinets, Cane
Detection 0-5 years $47,177

PHS-INT-19 Science Room Renovations - New Finishes and Science Casework 0-5 years $1,497,045

Building Envelope Systems
PHS-BE-1 Masonry Repairs - Replace Sealants, Repair Deteriorated Joints, Replace Deteriorated Lintels, Install New Brick in

Select Locations 0-5 years $1,448,069

PHS-BE-2 Stone Lintel and Associated Masonry Repairs, Remove Cracked Stone, Reinforce, New Stone Immediate $450,850

PHS-BE-3 Tower Masonry Repairs, Replace Mortar, Reinforce Vertical Cracks, Fill in Cracks, Loose Stone Immediate $249,548

PHS-BE-10 Roofing Replacement - Areas 15, 16, 17, 33,34,35,40, Associated Masonry Repairs Areas 15, 16, 17,  Remove
Entire Roofing System, Install R-30 Insulation, Install 4-Ply Membrane and Metal Flashings 0-5 years $1,579,018

Electrical Safety Systems
PHS-EE-3 Lighting - Provide Interior and Exterior LED fixtures, Dimmable Lighting Controls and Occupancy Sensors, Egress

Lighting 0-5 years $3,156,328

PHS-EE-4 Fire Alarm System – Replacement with Monitored Addressable System to Meet Code 0-5 years $1,803,616

PHS-EE-8 Misc./Specialty, Provide UPS Systems for 2 IT Closets 0-5 years $25,969

Mechanical & Environmental Systems
PHS-ME-1 HVAC Controls Systems - Integrate Existing DDC System onto Common Network Platform 0-5 years $1,803,616

PHS-ME-2 Heating System - Steam to Hot Water Conversion, Replace Boilers, Piping System, Add Glycol 0-5 years $12,895,567

PHS-ME-3 Expand Cooling Plant - Chiller, Pumps, VFD's and Integrate with Existing Ice Storage 0-5 years $4,475,367

PHS-ME-5 Bull Fan, Original Air Handling Unit Replacement & Classroom Unit Ventilator Replacement 0-5 years $15,335,648

PHS-ME-6 Building General Exhaust Systems - Replace Non-Functional, Aged Fans with Efficient Fans, Provide Thermal
Equalizers 0-5 years $202,560

PHS-ME-7 Tech Ed Exhaust Systems, Provide Upsized and Recirculating Dust Collector for Woods Classroom 0-5 years $165,338

PHS-ME-9 Plumbing Fixtures - Provide Electric Water Coolers with Bottle Fillers at all Drinking Fountain Locations 0-5 years $182,824

PHS-ME-10 Domestic Water Piping System - Replace Galvanized Piping System with Insulated Copper 0-5 years $2,298,306

PHS-ME-12 Mechanical System Retro Cx - Provide Commissioning Services to Test 2015 Systems 0-5 years $117,423

Educational Adequacy
PHS-EDA-1 Renovate Administration Wing EDA $1,416,480

PHS-EDA-2 Convert Art Rooms into Two SPED Classrooms, Childcare Room, and Kitchen Storage EDA $643,154

PHS-EDA-3 Convert Biology/Staff into Culinary, Business Café, Expanded Servery and Relocate Staff Lounge EDA $1,084,352

PHS-EDA-4 Renovate Manufacturing Lab EDA $500,125

PHS-EDA-5 Remodel First Floor Perimeter Space of 1929 Gymnasium for JROTC & Special Education EDA $774,709

PHS-EDA-6 Renovate Biology & Chemistry Rooms - Remove Floor Risers EDA $159,751

PHS-EDA-7 Create Team Room in First Floor of Field House & Enclose Concessions Stand EDA $141,603

PHS-EDA-9 Renovate Second Floor ELA Area for Special Education Suite, Renovate Existing SPED/Consolidate Rooms to
Make More Functional Space & Relocate Teen Pregnancy EDA $1,143,168

PHS-EDA-10 Right-Size 7 Second Floor and 9 Third Floor Classrooms (Rooms Under 700 Square Feet) EDA $274,841

TOTAL PARK  LRFMP PROJECT COST $61,908,546
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BULL EARLY EDUCATION CENTER

PROJECT UPDATE
Planning/design to begin with Group 4 projects.

Original Construction
1913

Building Additions
None 

Site Size
2.8 acres

Current (2023-24) Projected (2028-29)

Grade Configuration PK-K4 PK-K4

Enrollment / Capacity 357 / 474 354 / 474

Facility Utilization 75% 75%

Feeder N/A N/A

Gross Square Footage 37,540 ft² 37,540 ft²

PROJECT SCOPE

• Safety and security updates 
• ADA accessibility updates including new elevator
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

GROUP 4

Planning
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LRFMP Program Detail Updated 9/18/2023

Bull Early Education Center - Phase 1
7.50%

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
BEC-INT-14 ADA Accessibility - Provide Accessible Ramp to Recessed Portion of Staff Lounge, Remove Partial-Height Walls 0-5 years $3,324

BEC-INT-16 Elevator Addition - Addition to Provide Elevator Access to Second Floor to Meet ADA Requirements 0-5 years $330,052

Building Envelope Systems
BEC-BE-1 Masonry Repairs - Replace Sealants, Repair Deteriorated Joints, Replace Deteriorated Lintels, Install New Brick

to Match Existing 0-5 years $761,803

BEC-BE-4 Air Sealing - General Whole-Building Air Sealing, Install Exterior Door Weatherstripping, Seal Roof to Wall
Junctures 0-5 years $12,638

Electrical Safety Systems
BEC-EE-9 Emergency Power - Provide UPS Systems for 2 IT Closets 0-5 years $17,312.83

TOTAL BULL EARLY EDUCATION CENTER LRFMP PROJECT COST $1,125,130
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THE R.E.A.L. SCHOOL

PROJECT UPDATE
Planning/design to begin as part of Group 4 projects.

Original Construction
2000

Building Additions
2017 (renovations)

Site Size
7.6 acres

Current (2023-24) Projected (2028-29)

Grade Configuration 6-12 6-12

Enrollment / Capacity 542 / 595 467 / 595

Facility Utilization 91% 78%

Feeder N/A N/A

Gross Square Footage 105,890 ft² 105,890 ft²

PROJECT SCOPE

• Safety and security updates 
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

GROUP 4

Planning
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The R.E.A.L. - Phase 1

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
REL-INT-4 Kitchen Equipment - Add Second Grab-and-Go Serving Line with Modular Equipment 0-5 years $51,938

Building Envelope Systems
REL-BE-1 Masonry Repairs - Repair Deteriorated Sealants 0-5 years $61,701

Electrical Safety Systems
REL-EE-6 Backup Power - Provide UPS Backup Systems for IT Closets 0-5 years $25,969.25

Mechanical & Environmental Systems
REL-ME-1 HVAC Controls Systems - Integrate Existing DDC System to Campus-Wide Platform 0-5 years $60,497.44

REL-ME-5 Mechanical System Retro Cx - Provide Commissioning Services to Test 2009 and 2017 Systems 0-5 years $71,611.55

TOTAL R.E.A.L. SCHOOL LRFMP PROJECT COST $271,718
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COMMUNITY PATHWAYS CAMPUS

PROJECT UPDATE
Planning/design to begin with Group 4 projects.

Original Construction
1960

Building Additions
None 

Site Size
4.7 acres

Current (2023-24) Projected (2028-29)

Grade Configuration K-12 K-12

Enrollment / Capacity 142 / 250 133 / 250

Facility Utilization 57% 53%

Feeder N/A N/A

Gross Square Footage 106,480 ft² 106,480 ft²

PROJECT SCOPE

• Safety and security updates 
• Renovate school-to-work spaces
• Infrastructure improvements and building maintenance
  

PROJECT TIMELINE 

GROUP 4

Planning
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Community Pathways Campus - Phase 1

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
CPC-INT-14 Student Elevator - Modernize or Replace Existing Student Elevator 5-10 years $225,066.82

Building Envelope Systems

CPC-BE-2.1 Window and Door Replacements (South) - High Priority - Remove and Replace Single-Pane Windows with New,
Thermally Efficient Windows, Replace Older Storefront Windows and 5 Exterior Doors in Poor Condition 0-5 years $4,242.32

CPC-BE-.2.2 Window Replacements (North) - High Priority - Remove and Replace Single-Pane Windows with New, Thermally
Efficient Windows, Replace Older Storefront Windows 0-5 years $106,099.59

CPC-BE-5 Roofing Replacement - Areas 1 & 2 - Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply
Membrane and Metal Flashings 0-5 years $699,566.91

Electrical Safety Systems
CPC-EE-4 Fire Alarm System – Replacement with Monitored Addressable System to Meet Code 0-5 years $553,041.11

Mechanical & Environmental Systems
CPC-ME-1 HVAC Controls Systems - Integrate Existing DDC System onto Common Network Platform 0-5 years $60,834.52

CPC-ME-2 Heating Plant - Addition of Glycol & Feed Station for Freeze Protection, Remove Coil Pumps 0-5 years $110,608.22

CPC-ME-8 Mechanical System Retro Cx - Provide Commissioning Services to Test 2018 Systems 0-5 years $72,010.56

Educational Adequacy
CPC-EDA-5 Allowance for New Flexible Furniture EDA $343,551.51

TOTAL COMMUNITY PATHWAYS CAMPUS LRFMP PROJECT COST $2,175,022



SECTION 4 
FUTURE PROJECT DETAIL 

(PHASE 2)
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Long Range Facilities Master Plan Summary

School Phase 2 LRFMP Scope 
(escalated to 2023)

Jerstad-Agerholm $0
Starbuck - IB World $0
Julian Thomas $0
Mitchell  $11,600,000
Hammes Field $0
Horlick  $15,200,000
New Schulte $0
Red Apple STEAM $0
Dr. Jones $2,200,000
Olympia Brown $0
Fratt $2,200,000
SC Johnson $4,700,000
Jefferson Lighthouse $2,800,000
Roosevelt $0
West Ridge  $1,800,000
Gifford  $12,500,000
Goodland Montessori $3,300,000
Wadewitz  $6,700,000
Case  $56,800,000

Park  $26,000,000

Knapp $900,000
Gilmore  $6,000,000

Walden III $3,500,000

Bull Early Education Center $9,800,000
The R.E.A.L. $1,600,000
Community Pathways Campus $7,300,000

Phase 2 LRFMP TOTAL $174,800,000

9/18/2023



4.0  //  FUTURE PROJECT DETAIL (PHASE 2) 65 RUSD - November 6, 2023 Board Book

LRFMP Program Detail Updated 10/25/2023

Mitchell - Phase 2

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
MMS-INT-7 Elevator - Modernize/Replace Controller, Door Operator, Fixtures, Power Unit, and Cylinder 10-20 years

MMS-INT-11 Wall Mounted Items - Replace Marker Boards, Acoustic Panels & Shades 10-20 years

Building Envelope Systems
MMS-BE-2 Window Replacement - Replace East Side with Thermally Efficient Windows, Flashing 5-10 years

MMS-BE-3 Window Replacement - Replace Remainder with Thermally Efficient Windows, Flashing 10-20 years

MMS-BE-6 Roofing Replacement - Areas 1,2,3A,4,5,7,10,13,16,17,18,19,29, 30, 31,32, Remove Entire Roofing System, Install R-
30 Insulation, Install 4-Ply Membrane and Metal Flashings 5-10 years

MMS-BE-7 Roofing Replacement - Areas 8,9,11,12,15, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply
Membrane and Metal Flashings 10-20 years

Electrical Safety Systems
MMS-EE-3 Wiring Devices - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and Equipment 5-10 years

MMS-EE-5 Fire Alarm System – Replacement with Monitored Addressable System to Meet Code 5-10 years

MMS-EE-6 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

MMS-EE-8 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years

Mechanical & Environmental Systems
MMS-ME-3 Condensing Units/Split Systems - Provide Dedicated DX Split System to Serve IT Data Closet 10-20 years

MMS-ME-5 Domestic Water Heating Plant - Replace Water Heaters and Recirculation Pump 10-20 years

MMS-ME-8 Fire Sprinkler Systems - Provide New Fire Protection System for the Entire Building 10-20 years

Site/Civil Systems
MMS-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

MMS-SC-3 Asphalt - Low Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 10-20 years

MMS-SC-5 Concrete - Medium Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 5-10 years

MMS-SC-6 Concrete - Low Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 10-20 years

MMS-SC-8 Athletic & Playground Equipment - Replace South Equipment, Provide Woodchips at Equipment, Replace Backstop,
Regrade Infield, Add Stormwater Drains at Playground 5-10 years

MMS-SC-10 Fencing & Landscaping - Remove Maple Tree by Door 3, Replace Fence at Entrance to Parking Lot 10-20 years

MMS-SC-12 Storm Water Management - Provide Basins or Ponds to Comply with DNR for Major Projects 10-20 years

TOTAL MITCHELL MIDDLE SCHOOL LRFMP PROJECT COST $11,600,000
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LRFMP Program Detail Updated 10/24/2023

Horlick - Phase 2

Scope # Scope Description Priority 2023 Total Cost
Architectural and Interior Systems

HHS-INT-1.2 Environmental Remediation Associated with Proposed HVAC Renovations 0-5 years

HHS-INT-3 Flooring - Tech Ed Classrooms 5-10 years

HHS-INT-10 Ceilings - Auditorium, Gym and Pool Locker Rooms 5-10 years

HHS-INT-20 Space Dividers - Replace Folding Partitions between Classrooms 5-10 years

HHS-INT-22 Kitchen Equipment - Replace Existing Walk-in Cooler and Freezer, Replace Existing Dishwasher with a New
Conveyor Dishwasher 0-5 years

Building Envelope Systems
HHS-BE-5 Storefront Windows - Medium Priority - Replace Fair Condition Storefront Windows with New, Thermally Efficient

Units 5-10 years

HHS-BE-8 Roofing Replacement - Areas 2,5,6,7,8,9,10,11,14,20,21,26,27,30, Remove Entire Roofing System, Install R-30
Insulation, Install 4-Ply Membrane and Metal Flashings 5-10 years

HHS-BE-10 Air Sealing - General Penetrations, Height Transitions, Northwest Corner Overhang, Northwest Corner Window/Wall,
Roof to Wall Junctures 0-5 years

Electrical Safety Systems
HHS-EE-1 Replace Medium Voltage Equipment Substations with New Equipment, Replace 48 Aging Branch Panels and

Provide Additional Where Needed 0-5 years

HHS-EE-2 Wiring Devices - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and Equipment 5-10 years

HHS-EE-3 Lighting - Provide Interior LED fixtures, Dimmable Lighting Controls and Occupancy Sensors, Egress Lighting 0-5 years

HHS-EE-5 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

HHS-EE-6 Clock System - Provide Wireless GPS Clock System with Battery-Powered Clocks 0-5 years

HHS-EE-7 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years

Mechanical & Environmental Systems
HHS-ME-6 Building General Exhaust Systems - Replace Non-Functional, Aged Fans with Efficient Fans 0-5 years

HHS-ME-7 Tech Ed Exhaust Systems - Provide New Recirculating, Properly Sized Dust Collector for Tech Ed Areas 0-5 years

HHS-ME-10 Domestic Water Piping System - Replace Galvanized Piping System with Insulated Copper 0-5 years

HHS-ME-12 Mechanical System Retro Cx - Provide Commissioning Services to Test 2013 and 2017 Systems 0-5 years

Site/Civil Systems
HHS-SC-1 Asphalt - High Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking, Install Bollards, Retaining

Wall Repairs 0-5 years

HHS-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

HHS-SC-3 Asphalt - Low Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 10-20 years

HHS-SC-4 Concrete - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 0-5 years

HHS-SC-5 Concrete - Medium Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 5-10 years

HHS-SC-7 Grading & Drainage - Storm Sewer Adjustments and Additions, Install Curb and Gutter, Install Roof Drainage
Systems to Connect Underground 0-5 years

HHS-SC-8 Athletic & Playground Equipment - Tennis Court and Athletic Field Drainage Improvements, ADA Track and Field
Parking 0-5 years

HHS-SC-9 Athletic & Playground Equipment - Replace 1 Bleacher Structure, Track and Tennis Court Crack Filling and
Resurfacing, Replace 25% of 10’ Fence, Replace JV Soccer and Football Bleachers 5-10 years

HHS-SC-11 Landscaping & Greenscape - Remove 5 Large Trees, Excavate and Replace Existing Mulch Rings, Remove Stump
and Repair Greenscape 0-5 years

HHS-SC-13 Utilities - Install New Water Service 0-5 years

HHS-SC-15 Life Safety - ADA Parking Renovations for Compliance, ADA Ramp Addition and Reconstruction, Railings, ADA
Compliant Walkways, Concrete Repairs 0-5 years

TOTAL HORLICK HIGH SCHOOL LRFMP PROJECT COST $15,200,000
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Dr. Jones

Scope # Scope Description Priority 2023 Total Cost

Building Envelope Systems
DJE-BE-3 Roofing Replacement - All, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply Membrane and Metal

Flashings 10-20 years

TOTAL DR. JONES LRFMP PROJECT COST $2,200,000

- Phase 2
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LRFMP Program Detail Updated 10/24/2023

Fratt - Phase 2

Scope # Scope Description Priority 2023 Total Cost
Architectural and Interior Systems

FES-INT-3 Flooring Replacement - Cafeteria, 2010 Classrooms, 2010 Corridors, Library, Staff Lounge 10-20 years

FES-INT-10 Elevator - Replace or Modernize Existing Elevator when Required Due to Future Condition 10-20 years

FES-INT-13 Theater Equipment - Replace Stage Curtains and Support Hardware. Replace the Stage Lighting System 0-5 years

Building Envelope Systems
FES-BE-5 Roofing Replacement - Area 4, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply Membrane and

Metal Flashings 5-10 years

Electrical Safety Systems
FES-EE-2 Electrical Distribution - Replace Aging Distribution Panels, Add Receptacles and Remove Abandoned Equipment 5-10 years

FES-EE-5 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

Mechanical & Environmental Systems
FES-ME-7 Domestic Water Piping System - Replace Galvanized Piping System with Insulated Copper 5-10 years

FES-ME-9 Fire Sprinkler Systems - Provide New Fire Protection System for the Entire Building 10-20 years

Site/Civil Systems
FES-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking, Install Dumpster Pad and

Bollards 5-10 years

FES-SC-7 Grading & Drainage - Medium Priority - Regrade Southeast Corner 5-10 years

FES-SC-11 Fencing & Gates - Replace Baseball Backstop and South 6' Perimeter Fencing 5-10 years

TOTAL FRATT ELEMENTARY LRFMP PROJECT COST $2,205,000.00
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LRFMP Program Detail Updated 10/24/2023

SC Johnson - Phase 2

Scope # Scope Description Priority 2023 Total Cost
Architectural and Interior Systems

SCJ-INT-14 Toilet Room Renovations (1991) - Comply with ADA. Includes Fixtures, Partitions & Finishes 10-20 years

Building Envelope Systems
SCJ-BE-3 Exterior Doors and Storefront Windows - Replace Exterior Doors and Storefront Windows with New 5-10 years

SCJ-BE-5 Roofing Replacement - Areas 23-28, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply Membrane
and Metal Flashings 5-10 years

Electrical Safety Systems

SCJ-EE-1
Power Distribution - Replace Aging Branch Panels, Provide Additional Branch Panels for Current/New Requirements
and HVAC Renovations, Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and
Equipment

5-10 years

SCJ-EE-6 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 10-20 years

Mechanical & Environmental Systems
SCJ-ME-5 Air Handling Units - Replace Air Handling Units in 1955 Gym, Art, Computer Lab, and Auditorium. Provide Rooftop

Units for 1991 Addition 5-10 years

SCJ-ME-7 Domestic Water Heating Plant - Replace Water Heaters and Recirculation Pump 10-20 years

SCJ-ME-8 Plumbing Fixtures - Provide Electric Water Coolers with Bottle Fillers at all Drinking Fountains 5-10 years

SCJ-ME-9 Domestic Water Piping System - Replace Galvanized Piping System with Insulated Copper 5-10 years

SCJ-ME-10 Fire Sprinkler Systems - Provide New Fire Protection System for the Entire Building 10-20 years

Site/Civil Systems
SCJ-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

SCJ-SC-9 Landscaping - Install New Landscaping to Replace Landscaping that was Removed 5-10 years

SCJ-SC-10 Storm Water - Install New Storm Water Management Facilities as Required 0-5 years

TOTAL SC JOHNSON ELEMENTARY SCHOOL LRFMP PROJECT COST $4,747,000
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LRFMP Program Detail Updated 10/24/2023

Jefferson Lighthouse - Phase 2

Scope # Scope Description Priority 2023 Total Cost
Architectural and Interior Systems

JLE-INT-5 Door Hardware - Replacement with Accessible Lever Style 5-10 years

JLE-INT-10 Lockers - Replace 1962 Cubbies 5-10 years

Building Envelope Systems

JLE-BE-4 Roofing Replacement - Areas 1,2,8,&11, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply
Membrane and Metal Flashings 5-10 years

Electrical Safety Systems
JLE-EE-5 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

JLE-EE-7 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years

JLE-EE-8 Video Surveillance System - Provide Cameras  to Monitor Interior and Exterior of Building 5-10 years

Mechanical & Environmental Systems
JLE-ME-3 Cooling Plant - Provide High Efficiency Chiller & Pumps - Add Cooling to Entire Building 5-10 years

JLE-ME-4 Condensing Units/Split Systems - Provide Dedicated DX Split System to Serve IT Data Closet 10-20 years

JLE-ME-5 Gym Air Handling Unit Replacement & Classroom Unit Ventilator Cooling Additions 5-10 years

JLE-ME-6 Building General Exhaust Systems - Replace Non-Functional, Aged Fans with Efficient Fans, Provide Thermal
Equalizers 5-10 years

JLE-ME-7 Domestic Water Heating Plant - Provide Two New High Efficiency Water Heaters and Recirculation Pump 5-10 years

JLE-ME-8 Plumbing Fixtures - Provide Electric Water Coolers with Bottle Fillers at all Drinking Fountain Locations 5-10 years

JLE-ME-9 Domestic Water Piping System - Replace Galvanized Piping System with Insulated Copper 5-10 years

Site/Civil Systems
JLE-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

JLE-SC-5 Concrete - Medium Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 5-10 years

JLE-SC-9 Athletic & Playground Equipment - Medium Priority, Replace Rubber & Replace 6' Fencing 5-10 years

TOTAL JEFFERSON LIGHTHOUSE LRFMP PROJECT COST $2,791,000
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West Ridge - Phase 2

Scope # Scope Description Priority 2023 Total Cost
Building Envelope Systems

WRE-BE-3 Roofing Replacement - Areas 1-3, 6-11, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply
Membrane and Metal Flashings 0-5 years

TOTAL WEST RIDGE SCHOOL LRFMP PROJECT COST $1,849,000
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Gifford - Phase 2  

Scope # Scope Description Priority 2023 Total Cost
Architectural and Interior Systems

GFS-INT-3 Flooring - Kitchen 5-10 years

GFS-INT-8 Doors - Hardware - Replace Non-Accessible Door Hardware on Storage Room and Mechanical Space Doors (40
Doors) 5-10 years

GFS-INT-11 Ceilings - Replace Library Ceiling with 24"x24" ACT 5-10 years

GFS-INT-16 FF&E - Replace Auditorium Seating with Upholstered Seats 0-5 years

GFS-INT-17 Wall Mounted Items - Replace Wall Mounted Items in 1966 Classrooms with Marker Boards and Projector to Match
Renovated Areas, Replace 2 Folding Partitions in Classrooms with Permanent Walls, Remove Accordion Door 5-10 years

Building Envelope Systems
GFS-BE-2 Door Replacement - Replace 12 Exterior Doors and Frames with FRP Doors and Hardware 5-10 years

GFS-BE-4 Storefront Window Replacement - Replace Storefront Systems in Older Section of Building as Condition
Deteriorates 5-10 years

Electrical Safety Systems
GFS-EE-2 Service Equipment - Replace Panels Identified as Past their Useful Life 0-5 years

GFS-EE-3 Wiring Devices - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and Equipment 5-10 years

GFS-EE-4 Lighting - Provide Interior and Exterior LED fixtures, Dimmable Lighting Controls and Occupancy Sensors, Egress
Lighting 5-10 years

GFS-EE-5 Fire Alarm System – Replacement with Monitored Addressable System to Meet Code 10-20 years

GFS-EE-6 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

GFS-EE-7 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 10-20 years

Mechanical & Environmental Systems
GFS-ME-5 Air Handling Units - Replace Original Air Handling Units in Gym, Locker Rooms, Music, Planetarium, and Auditorium

and Provide Single-Zone VAV Systems with Demand Control for Large Areas 5-10 years

GFS-ME-6 Building General Exhaust Systems - Replace Non-Functional, Aged Fans with Efficient Fans, Provide Thermal
Equalizers 5-10 years

Site/Civil Systems
GFS-SC-1 Asphalt - High Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 0-5 years

GFS-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

Educational Adequacy
GFS-EDA-3 Expand Parking to East at Current Site of House EDA

GFS-EDA-5 Allowance for New Flexible Furniture EDA

TOTAL GIFFORD ELEMENTARY LRFMP PROJECT COST $12,500,000
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Goodland Montessori - Phase 2

Scope # Scope Description Priority 2023 Total Cost
Architectural and Interior Systems

GLE-INT-1.2 Environmental Remediation Associated with Proposed Renovations (2nd Floor) 0-5 years

GLE-INT-2.2 Flooring (Library and 2nd Floor) - Replace Flooring in Classrooms and Library 10-20 years

GLE-INT-4.2 Interior Walls (2nd Floor) - Remove Combustible Materials, Painting 0-5 years

GLE-INT-5 Interior Walls - Brick Veneer, Clean Walls in Original Building (Dirty and Discolored) 5-10 years

GLE-INT-6.2 Doors (2nd Floor) - Replace Doors, Frames, and Hardware with Accessible Lever Style 0-5 years

GLE-INT-7.2 Casework (2nd Floor) - Replace Classroom Casework 0-5 years

GLE-INT-8.2 Ceiling (2nd Floor) - Replace Ceilings in Classrooms, Offices, Corridors and Stairways 0-5 years

GLE-INT-11.2 Toilet Room Renovations - (2nd Floor) Renovate to Comply with ADA. Includes Fixtures, Partitions & Finishes 0-5 years

GLE-INT-13.2 Specialties - Wall Mounted Items, Replace Marker Boards, Smart Boards, and Roller Shades (2nd Floor) 0-5 years

GLE-INT-14 Specialties - Replace Folding Partition in Gymnasium 0-5 years

Building Envelope Systems
GLE-BE-3 Door Replacement - Replace 2 Wood Exterior Doors and Frames with FRP Doors and Hardware 5-10 years

Electrical Safety Systems
GLE-EE-2.2 Wiring Devices (2nd Floor) - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and

Equipment 5-10 years

GLE-EE-3.2 Lighting (2nd Floor) - Egress Lighting, Interior Lighting, Lighting Control 0-5 years

GLE-EE-5 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

GLE-EE-7 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years

Mechanical & Environmental Systems
GLE-ME-1.2 HVAC Controls Systems (2nd Floor) - Integrate Existing DDC, Remove Existing Pneumatics 0-5 years

GLE-ME-2.2 Heating Piping System (2nd Floor), Boiler Replacement - Replace Steam Boilers/System with Heating Water Boiler
Plant 0-5 years

GLE-ME-3 East Wing Cooling Piping - Extend Piping from Chilled Water Plant 2nd Floor Unit Vents 0-5 years

GLE-ME-5.2 Classroom Unit Ventilator Cooling Coils (2nd Floor), Gym Air Handler Replacement 0-5 years

GLE-ME-9 Domestic Water Piping System (2nd Floor) - Replace Galvanized Piping System with Insulated Copper 0-5 years

Site/Civil Systems
GLE-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

GLE-SC-5 Concrete - Medium Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 5-10 years

GLE-SC-9 Athletic & Playground Equipment -  - Medium Priority, Fencing & Gates - Medium Priority 5-10 years

Educational Adequacy
GLE-EDA-7 Create Parent Drop-off Loop on North Side, Relocate Playground EDA

TOTAL GOODLAND ELEMENTARY SCHOOL LRFMP PROJECT COST $3,300,000
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Wadewitz - Phase 2

Scope # Scope Description Priority 2023 Total Cost
Architectural and Interior Systems

WES-INT-5 Doors - Replace 205 Damaged and Dated Interior Doors, Frames, and Provide Accessible Lever Style Hardware 10-20 years

Building Envelope Systems
WES-BE-3 Window Replacement - Replace Windows Not Recently Replaced with New, Thermally Efficient Windows 5-10 years

WES-BE-4 Roofing Replacement - Areas 1-38, Budget for Replacement as Condition Deteriorates with Age 10-20 years

Electrical Safety Systems
WES-EE-5 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

Mechanical & Environmental Systems
WES-ME-4 Condensing Units/Split Systems - Provide Dedicated DX Split System to Serve IT Data Closet 10-20 years

WES-ME-10 Fire Sprinkler Systems - Provide New Fire Protection System for the Entire Building 10-20 years

Site/Civil Systems
WES-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

WES-SC-5 Concrete & Life Safety - Medium Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons, Remove
Curb Causing Trip Hazard and Restore Turf, Replace Non-Compliant ADA Ramp Outside Door 26 5-10 years

TOTAL WADEWITZ ELEMENTARY SCHOOL LRFMP PROJECT COST $6,700,000
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Case - Phase 2
7.50%

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
CHS-INT-1.2 Environmental Remediation Associated with Proposed HVAC Renovations 0-5 years

CHS-INT-3 Flooring - Fitness Room on Second Floor 5-10 years

CHS-INT-14 Elevator - Replace or Modernize Existing Elevator as Condition Deteriorates with Age 10-20 years

CHS-INT-17 Theater Equipment - Replace Existing Stage Curtains, Replace Existing Stage Lighting System with a Modern State
Lighting System 0-5 years

CHS-INT-18 Pool Refurbishment - Major Repairs are Needed for the Pool, See WTI Report - Option 2 0-5 years

CHS-INT-19 Kitchen Equipment - Replace Walk-In Cooler and Freezer with Energy Efficient Equipment, Replace Double-Stack
Oven, Replace or Refinish Butcher-Block Table 0-5 years

Building Envelope Systems
CHS-BE-2 Exterior Door and Storefront Window Replacement - Replace 39 Exterior Doors and Storefront Windows as Condition

Deteriorates with Age 10-20 years

CHS-BE-4 Roofing Replacement - Areas 5,22-25, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply Membrane
and Metal Flashings 5-10 years

CHS-BE-5 Roofing Replacement - Areas 3,4,7-13,16-18,21,26-29, Remove Entire Roofing System, Install R-30 Insulation, Install
4-Ply Membrane and Metal Flashings 10-20 years

CHS-BE-6 Air Sealing - General Sealing, Window Overhangs, Crawl Space, Front Entry Vestibule, Main Entry Windows, Roof to
Wall Junctures & Vestibules 0-5 years

Electrical Safety Systems
CHS-EE-1 Power Distribution - Replace Older Branch Panels, Provide Additional Branch Panels for Current/New Requirements 0-5 years

CHS-EE-2 Wiring Devices - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and Equipment 5-10 years

CHS-EE-3 Lighting - Provide Interior LED fixtures, Dimmable Lighting Controls and Occupancy Sensors, Egress Lighting 0-5 years

CHS-EE-5 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

CHS-EE-6 Clock System - Provide Wireless GPS Clock System with Battery-Powered Clocks 0-5 years

CHS-EE-7 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years

Mechanical & Environmental Systems
CHS-ME-1 Building Controls - Replace Pneumatic System with Open Protocol Digital Control System 0-5 years

CHS-ME-2 Heating System - Steam to Hot Water Conversion, Replace Boilers, Piping System, Add Glycol 0-5 years

CHS-ME-3 Condensing Units/Split Systems - Provide Dedicated DX Split Systems to Serve IT Data Closets 10-20 years

CHS-ME-4 Rooftop Units - Provide New Rooftop Air Handling Units Serving Tech Ed Areas 10-20 years

CHS-ME-5 Air Handling Units - Replace 20 Original Air Handling Units, Replace 16 Gymnasium Unit Ventilators with Centralized
Rooftop Unit Systems 0-5 years

CHS-ME-6 Building Exhaust Systems - Replace Non-Functional, Aged Fans with Efficient Fans, Provide Recirculating, Properly
Sized Tech Ed Dust Collector, Provide Thermal Equalizers in Gym 0-5 years

CHS-ME-7 Domestic Water Heating Plant - Provide 4 New High Efficiency Water Heaters and Recirculation Pump 10-20 years

CHS-ME-8 Plumbing Fixtures - Provide Electric Water Coolers with Bottle Fillers at all Drinking Fountains 0-5 years

CHS-ME-9 Domestic Water Piping System - Replace Galvanized Piping System with Insulated Copper 0-5 years

CHS-ME-10 Fire Sprinkler Systems - Provide New Fire Protection System for the Entire Building 10-20 years

CHS-ME-11 Mechanical System Retro Cx - Provide Commissioning Services to Test Recently Installed Central Plant Systems 0-5 years

Site/Civil Systems
CHS-SC-1 Asphalt - High Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking, Install Access Drive with

Turnaround to Storage Sheds 0-5 years

CHS-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

CHS-SC-4 Concrete - High Priority - Replace Cracked or Deteriorated Concrete, Replace Stoop, Replace ADA Ramp 0-5 years

CHS-SC-5 Concrete - Low Priority - Replace Cracked or Deteriorated Concrete, Install Concrete Dumpster Pad and Steel Pipe
Bollards 10-20 years

CHS-SC-6 Fencing, Grading & Landscaping - Repair Areas with Poor Drainage, Repair Wood Chip Drip Edge, Manhole, and Turf,
Install New Privacy Slats around Chiller, Replace Section of 6' Fence 0-5 years

CHS-SC-8 Athletic Equipment - Repairs to Tennis Courts, Fencing, Replace Football and Soccer Goals and Pads 5-10 years

CHS-SC-9 Athletic Equipment - Complete Reconstruct Tennis Courts, Bounce Boards, Nets and Posts, Replace Dugouts,
Backstops, Bleachers in 10-20 Years 10-20 years

CHS-SC-10 Fencing & Gates, - Replace a Portion of Fencing and Gates in 10-20 Years as Condition Deteriorates 10-20 years

CHS-SC-11 Utilities - Install Cleanout Cover, Replace Storm Sewer Structure, Reconstruct Catch Basins 0-5 years

CHS-SC-12 Utilities - Replace Existing Water Service 10-20 years

CHS-SC-13 Storm Water Management - Install Storm Water Management Facilities Required by DNR 10-20 years

CHS-SC-14 Life Safety - Replace Non-Compliant ADA Parking, ADA Ramps, Railings, and Concrete Sidewalk Repairs 0-5 years

CHS-SC-15 Specialty/Misc. - High Priority, Replace Wood Benches, Bollards for Vehicle Protection, Replace Wooden Shed for
Irrigation Equipment 0-5 years

CHS-SC-16 Specialty/Misc. - Low Priority, Replace Flagpoles, Replace Siding, Roof, and Door of Storage Shed 10-20 years

TOTAL CASE HIGH SCHOOL LRFMP PROJECT COST $56,800,000
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Walden III - Phase 2

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
WAL-INT-4 Flooring - Replace Carpet Tile Flooring in Library 10-20 years

Building Envelope Systems
WAL-BE-4 Roofing Replacement - Area 7, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply Membrane and

Metal Flashings 5-10 years

WAL-BE-5 Roofing Replacement - 1-6,8,9, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply Membrane and
Metal Flashings 10-20 years

Electrical Safety Systems
WAL-EE-2 Power Distribution - Replace 23 Electrical Panels Identified as Past Useful Life 5-10 years

WAL-EE-6 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

WAL-EE-10 Emergency Power - Provide New, Upsized Emergency Generator 5-10 years

Mechanical & Environmental Systems
WAL-ME-6 Building General Exhaust Systems - Replace Non-Functional, Aged Fans with Efficient Fans, Provide 2 Thermal

Equalizers 5-10 years

Site/Civil Systems
WAL-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

WAL-SC-5 Concrete - Medium Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 5-10 years

WAL-SC-13 Storm Water Management - Provide Basins or Ponds to Comply with DNR for Major Projects 0-5 years

TOTAL WALDEN III SCHOOL LRFMP PROJECT COST $3,500,000
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Knapp - Phase 2

Scope # Scope Description Priority 2023 Total Cost
Electrical Safety Systems

KES-EE-3 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

KES-EE-5 Video Surveillance System - Provide Cameras to Monitor Interior and Exterior of Building 5-10 years

Site/Civil Systems
KES-SC-1 Asphalt - High Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 0-5 years

KES-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

KES-SC-4 Concrete - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 0-5 years

KES-SC-5 Concrete - Medium Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 5-10 years

KES-SC-6 Grading & Drainage - Correct Poor Grading & Provide Drainage (Eliminate Icing & Erosion) 0-5 years

KES-SC-7 Fencing & Gates - Install Cross Members to Limit Ability to Bend Fencing 0-5 years

KES-SC-9 Landscaping & Greenscape - Add Landscaping to the North and East Building Facades 10-20 years

KES-SC-10 Fencing & Gates - Medium Priority, Replace Portions of Fence Panels Where Damaged 5-10 years

KES-SC-11 Storm Water Management, Provide Basins or Ponds to Comply with DNR for Major Projects 10-20 years

TOTAL KNAPP ELEMENTARY LRFMP PROJECT COST $900,000
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Gilmore Fine Arts

Scope # Scope Description Priority 2023 Total Cost
Architectural and Interior Systems

GFA-INT-3 Flooring - Kitchen Flooring 5-10 years

GFA-INT-6 Walls - Refresh Burnished Block in Corridors and Stairways Not Renovated in 2018 5-10 years

GFA-INT-9 Casework - Replace Assorted Casework in Nurse Office, Staff Workroom, and Lounge with Standard Casework to
Match Rest of Building 5-10 years

GFA-INT-13 Toilet Room Renovations - Renovate 3 Pairs of Student Toilet Rooms and 2 Locker Toilet Rooms to Comply with
ADA. Includes Fixtures, Partitions & Finishes 5-10 years

GFA-INT-14 Elevator - Replace or Modernize Existing Elevator as Condition Deteriorates Due to Age 10-20 years

GFA-INT-16 Wall Mounted Items - Replace Wall Mounted Items in Classrooms Not Renovated in 2018 with Marker Boards and
Projector to Match 5-10 years

GFA-INT-17 Specialties - Space Dividers - Replace Folding Partitions in Gym and Cafeteria 10-20 years

Building Envelope Systems
GFA-BE-3 Exterior Access Panels - Replace Leaking Metal Access Panels on 2nd Floor with New Panels, Gaskets, and Proper

Flashing 0-5 years

GFA-BE-4 Exterior Door Replacements - Replace 5 Exterior Doors and Frames Showing Signs of Age 5-10 years

GFA-BE-6 Storefront Windows - Replace Storefront Windows at Main Entrances with New Thermally Efficient Systems 5-10 years

Electrical Safety Systems
GFA-EE-1 Service and Distribution Equipment - Consolidate Two Electrical Services, Replace Older Distribution Panels and

Provide Additional Panels Where Needed 0-5 years

GFA-EE-2 Wiring Devices - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and Equipment 5-10 years

GFA-EE-3 Lighting - Provide Interior and Exterior LED fixtures, Dimmable Lighting Controls and Occupancy Sensors, Egress
Lighting in Non-Remodeled Spaces 0-5 years

GFA-EE-4 Fire Alarm System – Replacement with Monitored Addressable System to Meet Code 10-20 years

GFA-EE-5 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

GFA-EE-6 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 10-20 years

Mechanical & Environmental Systems
GFA-ME-6 Building General Exhaust Systems - Replace Non-Functional, Aged Fans with Efficient Fans, Provide Thermal

Equalizers in Gym 5-10 years

GFA-ME-9 Domestic Water Piping System - Replace Galvanized Piping System with Insulated Copper 0-5 years

Site/Civil Systems
GFA-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

GFA-SC-5 Concrete - Medium Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 5-10 years

GFA-SC-8 Athletic Equipment, Fencing, Landscaping - Replace Backstops, Regrade 2 Infields, Drip Edge and Tree Mulch,
Replace 6 Trees, Remove Timber Retaining Wall, Remove Trees Within Fence Line and Replace South 6' Fences,
Remove Old Concrete Foundation and Restore Greenspace, Install Dumpster Pad, Repair Block Retaining Wall

0-5 years

TOTAL GILMORE FINE ARTS LRFMP PROJECT COST $6,000,000

- Phase 2
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Park - Phase 2

Scope # Scope Description Priority 2023 Total Cost
Architectural and Interior Systems

PHS-INT-4 Flooring - Cafeteria and Teacher Lounge, Old Girls Gym, Tech Ed Rooms (Polish/Seal Concrete) 10-20 years

PHS-INT-8 Casework - Auditorium Dressing Room, Classrooms, FACS Classrooms, Science Classrooms 5-10 years

PHS-INT-10 Ceiling - Cafeteria, Teacher Lounge, Classrooms, Offices, Corridors and Stairways 5-10 years

PHS-INT-18 Wall Mounted Items - Replace Marker Boards, Replace Acoustical Treatments in Music 5-10 years

PHS-INT-20 Specialties - Pool, Replace 3 Doors, Provide ADA Lift & Staircase, Replace Filters, Pump, PVC 0-5 years

PHS-INT-21 Theater Equipment, Replace Stage Curtains, Rigging System & Stage Lighting System 0-5 years

PHS-INT-22 Kitchen Equipment - Replace Existing Walk-In Cooler and Freezer, Replace Cracked Lens over Kitchen Hood 0-5 years

Building Envelope Systems
PHS-BE-4 Window Replacement, Remove Kalwall in Areas 36, 38, and 39 5-10 years

PHS-BE-5 Window Replacement, Spandrel Panel Replacement, Areas
3,6,7,8,9,10,37,38,66,102,103,106,107,230,231,270,271,276 10-20 years

PHS-BE-6 Door Replacement, Areas 2,3,4,22,25,27,29,30,31,34,35,38,42,44,52,53,54,58,221,224,274 10-20 years

PHS-BE-7 Storefront Repair/Replace, Areas 42,44,60,101,104,105,108, Entire System Replacement 5-10 years

PHS-BE-8 Storefront Repair/Replace, Areas 7,9,13,16,17,22,40,55,58,63, Entire System Replacement 10-20 years

PHS-BE-9 Skylight System Replacement, Roof Areas 15,18,21,23, Entire System Replacement 5-10 years

PHS-BE-11 Roofing Replacement - Areas 26,27,30,31,32,36,37,38,39,41,42,43,44,45,46,  Remove Entire Roofing System,
Install R-30 Insulation, Install 4-Ply Membrane and Metal Flashings 10-20 years

PHS-BE-12 Air Sealing - Fieldhouse Overhang, General Penetrations, Roof to Wall Junctures, Theater Overhang, Vestibules 0-5 years

Electrical Safety Systems
PHS-EE-1 Power Distribution - Replace Older Branch Panels, Provide Additional Branch Panels for Current/New Requirements 0-5 years

PHS-EE-2 Wiring Devices - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and Equipment 5-10 years

PHS-EE-3 Lighting - Provide Interior and Exterior LED fixtures, Dimmable Lighting Controls and Occupancy Sensors, Egress
Lighting 0-5 years

PHS-EE-5 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

PHS-EE-6 Clock System - Provide Wireless GPS Clock System with Battery-Powered Clocks 0-5 years

PHS-EE-7 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years

Mechanical & Environmental Systems
PHS-ME-4 Condensing Units/Split Systems - Provide Dedicated DX Split System to Serve IT Data Closet 10-20 years

PHS-ME-8 Domestic Water Heating Plant - Provide Two New High Efficiency Water Heaters and Recirculation Pump 10-20 years

Site/Civil Systems
PHS-SC-1 Asphalt - High Priority 5% Base Patching, Crack Routing & Filling, Seal Coating & Marking 0-5 years

PHS-SC-2 Asphalt - Medium Priority 10% Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

PHS-SC-4 Concrete - High Priority - Replace 25% Deteriorated Sidewalks, Pavements, Ramps & Aprons 0-5 years

PHS-SC-5 Concrete - Medium Priority - Install an Additional Apron for the Dumpster Area 5-10 years

PHS-SC-7 Grading & Drainage - Add Topsoil to Restore Landscaping, Lower Catch Basin, Install New Cleanout 0-5 years

PHS-SC-8 Athletic & Playground Equipment, Track Reconstruction, Fencing & Gates, Landscaping & Greenscape 0-5 years

PHS-SC-10 Utilities, Replace Active Manhole and Install New Water Service (Upsized for Fire Protection) 0-5 years

PHS-SC-11 Storm Water Management, Provide Basins or Ponds to Comply with DNR for Major Projects 0-5 years

PHS-SC-12 Life Safety - ADA Parking Renovations for Compliance, ADA Ramp Addition and Reconstruction, ADA Courtyard
Access, Railings, ADA Compliant Walkways, Concrete Repairs 0-5 years

Educational Adequacy
PHS-EDA-13 Allowance for New Flexible Furniture EDA

TOTAL PARK HIGH SCHOOL LRFMP PROJECT COST $26,000,000
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Bull Early Education Center - Phase 2

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
BEC-INT-6 Interior Walls - Refresh Brick Veneer in Corridors and Stairways 5-10 years

BEC-INT-7 Interior Walls - Paint Interior Walls and Repair Cracked Plaster 10-20 years

BEC-INT-8 Door Hardware - Replace Non-ADA-Compliant Hardware for 39 Interior Doors, Replace 3 Non-Standard Doors 0-5 years

BEC-INT-9 Casework - Replace Classroom Casework in 3 Second Floor Classrooms and Lounge with Laminate Cabinets and
Countertops 0-5 years

BEC-INT-10 Casework - Replace Classroom Casework in All Classrooms with Laminate Cabinets and Countertops 10-20 years

BEC-INT-11 Ceilings - Replace Damaged Ceilings in Classrooms, Corridors, Offices, Stairways, and Kitchen 0-5 years

BEC-INT-12 Ceilings - Paint Gymnasium Ceiling Soffits and Replace Ceiling Tile 5-10 years

BEC-INT-13 Lockers - Remove Coat Hooks and Provide Casework Cubbies for All Students 10-20 years

BEC-INT-15 Toilet Room Renovation - Comply with ADA. Includes Fixtures, Partitions, Tile Walls, Flooring, and Ceilings 0-5 years

BEC-INT-17 Wall Mounted Items - Replace Marker Boards and Roller Shades, Provide Acoustical Wall Panels in Gym 0-5 years

Building Envelope Systems
BEC-BE-2 Window Replacements - Replace Aging Windows and Storefront Window System 5-10 years

BEC-BE-3 Roofing - Area 1, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply Membrane and Metal Flashings 10-20 years

Electrical Safety Systems
BEC-EE-1 Replace Aging Branch Panels, Provide Additional Branch Panels for Current/New Requirements and HVAC

Renovations 0-5 years

BEC-EE-2 Wiring Devices - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and Equipment 5-10 years

BEC-EE-3 Lighting - Provide Interior and Exterior LED Fixtures, Provide Dimmable Lighting Controls and Occupancy Sensors,
Egress Lighting 0-5 years

BEC-EE-4 Fire Alarm System - Replacement with Monitored Addressable System to Meet Code Requirements 0-5 years

BEC-EE-6 Clock System - Provide Wireless GPS Clock System with Battery-Powered Clocks 0-5 years

BEC-EE-7 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years

BEC-EE-8 Video Surveillance System - Provide Cameras as Required to Monitor Interior and Exterior of Building 0-5 years

Mechanical & Environmental Systems
BEC-ME-1 Building Controls - Replace Pneumatic System with Open Protocol Digital Control System 0-5 years

BEC-ME-2 Heating System - Steam to Hot Water Conversion, Replace Boilers, Piping System, Add Glycol 0-5 years

BEC-ME-3 Cooling System - Provide High Efficiency Chilled Water Cooling Plant - Add Cooling to Entire Building 0-5 years

BEC-ME-4 Condensing Units/Split Systems - Provide Dedicated DX Split System to Serve IT Data Closet 10-20 years

BEC-ME-5 Duct Distribution System - Provide Centralized VAV System, Energy Recovery System for Classrooms, Building
Exhaust Systems, Provide Thermal Equalizers in Gym 0-5 years

BEC-ME-6 Domestic Water Heating Plant - Provide Two New High Efficiency Water Heaters and Recirculation Pump 5-10 years

BEC-ME-7 Plumbing Fixtures - Provide Electric Water Coolers with Bottle Fillers at all Drinking Fountain Locations 5-10 years

BEC-ME-8 Domestic Water Piping - Replace Galvanized Piping System with Insulated Copper 0-5 years

BEC-ME-9 Fire Sprinkler Systems - Provide New Fire Protection System for the Entire Building 10-20 years

Site/Civil Systems
BEC-SC-1 Asphalt - High Priority (Base Patching, Crack Routing & Filling, Seal Coating, Marking) 0-5 years

BEC-SC-2 Asphalt - Medium Priority Preventative Maintenance 5-10 years

BEC-SC-4 Concrete - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps, and Aprons. Install Concrete
Dumpster Pad. 0-5 years

BEC-SC-6 Landscaping - Repair Lawn Drainage Issues, Replace Mulch around Trees, Upgrade Landscaping, Replace 6' Fence
at S and W of Playground 0-5 years

Educational Adequacy
BEC-EDA-4 Allowance for New Flexible Furniture EDA

TOTAL BULL EARLY CHILDHOOD LRFMP PROJECT COST $9,800,000
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The R.E.A.L. School

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
REL-INT-3 ADA - School Store - Provide Accessible Transaction Window with an Accessible Counter 0-5 years

Building Envelope Systems
REL-BE-4 Roofing Replacement - Area 2, Remove Entire Roofing System, Install R-30 Insulation, Install 4-Ply Membrane and

Metal Flashings 5-10 years

Electrical Safety Systems
REL-EE-3 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

REL-EE-5 Video Surveillance System - Replace Components as Required as System Ages 5-10 years

Site/Civil Systems
REL-SC-1 Asphalt - High Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 0-5 years

REL-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking, Replace Dumpster Gate 5-10 years

REL-SC-4 Concrete - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 0-5 years

REL-SC-5 Concrete - Medium Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons 5-10 years

REL-SC-7 Grading & Drainage - Install Drainage System for Greenspace North of Building 0-5 years

REL-SC-8 Landscaping - Install Perimeter Drip Edge, Replace South Parking Catch Basin, Connect Door 5 Roof Drains
Underground 0-5 years

REL-SC-9 Landscaping & Greenscape - Repair and Enhance Landscaping as Condition Deteriorates over Time 5-10 years

TOTAL R.E.A.L. SCHOOL LRFMP PROJECT COST $1,600,000

- Phase 2
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Community Pathways Campus

Scope # Scope Description Priority 2023 Total Cost

Architectural and Interior Systems
CPC-INT-1 Environmental Remediation Associated with Proposed Renovations 0-5 years

CPC-INT-2 Flooring - Cafeteria, Fitness, Older Classrooms, Corridors and Stairways 0-5 years

CPC-INT-3 Flooring - Offices and Lounge 5-10 years

CPC-INT-5 Walls - Paint Walls and Repair in Areas Not Recently Renovated 0-5 years

CPC-INT-7 Doors - Replace 75 Interior Doors, Frames, and Accessible Lever Style Hardware 0-5 years

CPC-INT-8 Casework - Replace Original Casework in Classrooms with New Laminate Casework 0-5 years

CPC-INT-9 Casework - Replace Original Casework in Corridors, Offices and Lounge with New Laminate Casework 5-10 years

CPC-INT-10 Ceilings - Replace Ceilings in Non-Renovated Classrooms, Cafeteria and Fitness 0-5 years

CPC-INT-11 Ceilings - Replace or Paint Ceilings in Corridors, Kitchen, Offices, Lounge, and Stairways 5-10 years

CPC-INT-12 ADA - Reception Casework - Replace Reception Casework with New, Accessible Casework at CPC Main Entry 0-5 years

CPC-INT-13 Toilet Room Renovations - Comply with ADA. Includes Fixtures, Partitions & Finishes 0-5 years

CPC-INT-16 Structural Repairs - Patch Concrete and Clean and Paint Exposed Rebar in Basement Ceiling 0-5 years

CPC-INT-17 Life Safety - Provide Code Compliant Stairway Railings for 9 Stairways 0-5 years

CPC-INT-18 Specialties - Wall Mounted Items - Replace Marker Boards in Areas Not Renovated, Replace Aluminum Blinds with
Roller Shades 5-10 years

CPC-INT-19 Specialties - Space Dividers - Replace Space Divider in 1st Floor Office, Remove Divider in Nurse's Suite and
Replace with Wood Door and Frame 0-5 years

CPC-INT-20 Kitchen Equipment - Replace Existing Residential Refrigerator with Commercial Refrigerator 0-5 years

Building Envelope Systems
CPC-BE-1.1 Masonry Repairs (South) - Replace Sealants, Repair Deteriorated Joints, Replace Cracked or Damaged Masonry

Units 0-5 years

CPC-BE-1.2 Masonry Repairs (North) - Replace Sealants, Repair Deteriorated Joints, Replace Cracked or Damaged Masonry
Units 0-5 years

CPC-BE-3.1 Window Replacements (South) - Medium Priority - Remove and Replace Aging Windows with New, Thermally
Efficient Windows, Replace Aging Storefront Windows in 5-10 Years 5-10 years

CPC-BE-3.2 Window Replacements (North) - Medium Priority - Replace Aging Storefront Windows in 5-10 Years 5-10 years

CPC-BE-7 Air Sealing - Tape and Mud Drywall Above Drop Ceiling, Drywall, Floor Connection, Roof to Wall Junctures, and
Vestibules 0-5 years

Electrical Safety Systems
CPC-EE-1 Power Distribution - Replace Older Branch Panels, Provide Additional Branch Panels for Current/New Requirements 0-5 years

CPC-EE-2 Wiring Devices - Add Receptacles as Needed and Remove Unused Electrical Conduits, Wiring, and Equipment 5-10 years

CPC-EE-3 Lighting - Provide Interior LED fixtures, Dimmable Lighting Controls and Occupancy Sensors, Egress Lighting 0-5 years

CPC-EE-5 Electronic Door Access Control - Replace Components as Required as System Ages 5-10 years

CPC-EE-6 Clock System - Provide Wireless GPS Clock System with Battery-Powered Clocks 0-5 years

CPC-EE-7 PA/All-call System - Provide New Paging System, Install Ceiling Mounted Speakers if Replaced with Suspended
Ceiling 5-10 years

Mechanical & Environmental Systems
CPC-ME-4 Building General Exhaust Systems - Replace Non-Functional, Aged Fans with Efficient Fans 5-10 years

Site/Civil Systems
CPC-SC-1 Asphalt - High Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 0-5 years

CPC-SC-2 Asphalt - Medium Priority Base Patching, Crack Routing & Filling, Seal Coating & Marking 5-10 years

CPC-SC-4 Concrete - High Priority - Replace Deteriorated Sidewalks, Pavements, Ramps & Aprons, Replace Manhole in
Northwest Corner of Parking Lot 0-5 years

CPC-SC-7 Landscaping & Greenscape - Reconstruct Landscaping Outside Door 1, Remove Timber Retaining Walls and
Replace with Modular Brick 5-10 years

CPC-SC-8 Landscaping & Greenscape - Remove Wood Timbers Along Northwestern Ave and Replace with Modular Brick Walls 10-20 years

CPC-SC-9 Fencing & Gates - Replace Fence Along West Property Line 5-10 years

CPC-SC-10 Fencing & Gates - Replace 4' and 6' Fence with 6' Chain Link Fence 10-20 years

CPC-SC-13 Life Safety - ADA Ramp, Sidewalk, Railings, and Parking Renovations for Compliance, Roof Drain Collection System,
Install Protective Bollards 0-5 years

Educational Adequacy
CPC-EDA-3 Remodel Main Level on West Building (Excluding TPA) EDA

CPC-EDA-4 Remodel Lower Level on West Building (Excluding TPA) EDA

TOTAL COMMUNITY PATHWAYS CAMPUS LRFMP PROJECT COST $7,300,000

- Phase 2




